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 N. C. DEPARTMENT OF TRANSPORTATION 
 Attn: Aaron Bullard, P.E. 
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INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  
BEFORE PREPARING AND SUBMITTING YOUR BID.  

All bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply 
with any requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the 
bid. 
 
1. The bid form furnished by NCDOT with the proposal shall be used and shall not be altered in any manner.  DO NOT 

SEPARATE THE BID FORM FROM THE PROPOSAL! 
2. All entries on the bid form, including signatures, shall be written in ink. 
3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various contract items shall be 

written in figures.  Unit prices shall be limited to two (2) decimal places. 
4. An amount bid shall be entered on the bid form for every item.  The amount bid for each item shall be determined by 

multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of the 
form. 

5. The total amount bid shall be written in figures in the proper place on the bid form.  The total amount shall be determined by 
adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto in ink.  
A representative of the Bidder shall initial the change in ink. 

7. The bid shall be properly executed.  All bids shall show the following information: 
 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 
 b. Name and signature of individual or representative submitting bid and position or title. 
 c. Name, signature, and position or title of witness. 
 d. Federal Identification Number (or Social Security Number of Individual) 
 e. Contractor's License Number (if Applicable) 
8. Bids submitted by corporations shall bear the seal of the corporation. 
9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
10. The bidder shall not add any provision reserving the right to accept or reject an award, or to enter into a contract pursuant to 

an award. 
11. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHAL L BE PLACED IN A SEALED ENVELOPE 

AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN TH E DIVISION TWO ENGINEER'S OFFICE 
AT 105 PACTOLUS HIGHWAY, GREENVILLE, NC 27834 BY 11:00 AM ON  WEDNESDAY, DECEMBER 14, 
2011. 

12. The sealed bid must display the following statement on the front of the sealed envelope: 
 
ATTN: AARON BULLARD, P.E. 
QUOTATION FOR BRIDGE REPLACEMENT AT VARIOUS  
LOCATIONS IN PITT COUNTY 
TO BE OPENED AT 11:00 AM ON WEDNESDAY, DECEMBER 14, 2011 
 

13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be 
addressed as follows: 

   
NC DEPARTMENT OF TRANSPORTATION 

  ATTN:  AARON BULLARD, P.E. 
  PO BOX 1587 
  GREENVILLE, NC  27835-1587  
   

AWARD OF CONTRACT 
The award of the contract, if it be awarded, will be made to the lowest responsible bidder in accordance with 
Section 102 (excluding 102-11) of the Standard Specifications for Roads and Structures 2006.  The lowest 
responsible bidder will be notified that his bid has been accepted and that he has been awarded the contract.  
NCDOT reserves the right to reject all bids. 
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DIVISION CONTRACT 
PROJECT SPECIAL PROVISIONS - GENERAL 

 
DESCRIPTION:  
 
This contract is for the replacement of bridges with pipe culverts at various locations in Pitt County.  The 
Contractor shall furnish all labor, materials, and equipment necessary for the execution of said work.   
 
All work and materials shall be in accordance with the provisions of the General Guidelines of this 
contract, the Project Special Provisions, the North Carolina Department of Transportation Standard 
Specifications for Roads and Structures, July 2006, the North Carolina Department of Transportation 
Roadway Standard Drawings, July 2006, and the current edition of the Manual of Uniform Traffic 
Control Devices (MUTCD). 
 
The Contractor shall keep himself fully informed of all Federal, State, and Local laws, ordinances, and 
regulations, and shall comply with the provisions of Section 107 of the 2006 Standard Specifications. 
 
PURCHASE ORDER CONTRACT PREQUALIFICATION: 
 
Beginning July 1, 2009, any firm that wishes to perform work on Division Purchase Order Contracts as 
either the prime contractor or as a subcontractor on the project must be prequalified for the type of work 
they wish to perform. Firms that wish to bid on these projects as the prime contractor must be prequalified 
prior to submitting a bid. Firms that wish to perform as a subcontractor to the prime contractor must be 
prequalified prior to beginning work on the project. 
 
For the purposes of prequalification, any firm that is currently prequalified as a prime or a subcontractor 
on central let projects for the appropriate work codes is considered eligible to work and/or bid on 
Purchase Order Contracts as long as other items such as bonding and license requirements for the contract 
are met. 
 
Information regarding the requirements to become prequalified as a Purchase Order Contract contractor, 
including the application to become prequalified if you are not already prequalified, can be found at the 
following website:  http://www.ncdot.org/business/howtogetstarted/. 
 
MANDATORY PRE-BID CONFERENCE: 
 
In order to bid on this contract, all prospective bidders must attend the Pre-Bid Conference to be held on 
Friday, November 18, 2011 at 10:00 AM at the Division 2 Office Conference Room, located at 105 
Pactolus Hwy, Greenville, NC.  This meeting will begin promptly at 10:00 AM.  Prospective bidders 
arriving after the 10:00 AM starting time will not be allowed to bid.  The Conference will be conducted 
by Department personnel for the purpose of providing additional information about the project and to give 
all bidders an opportunity to ask any questions they may have.  Only bids received from the bidders 
who have attended and properly registered at the Pre-Bid Conference will be considered.   
 
Attendance at the Pre-Bid Conference will not meet the requirements of proper registration unless the 
individual attending has registered with the following information:  
 

1. The individual writes his/her name on the official roster. 
2. The individual writes in the name and address of the company he/she represents. 
3. Only one company is shown as being represented by the individual attending. 
4. The individual is an officer or permanent employee of the firm they represent. 
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CONTRACT TIME AND LIQUIDATED DAMAGES:  
 
The date of availability for this contract is March 5, 2012. 
 
The completion date for this contract is May 24, 2012. 
 
The Contractor may begin work prior to this date upon approval of the Engineer or his duly authorized 
representative.  If such approval is given, and the Contractor begins work prior to the date of availability, 
the Department of Transportation will assume no responsibility for any delays caused prior to the date of 
availability by any reason whatsoever, and such delays, if any, will not constitute a valid reason for 
extending the completion date. 
 
The liquidated damages for this contract are Five Hundred Dollars ($500.00) per calendar day.   
 
INTERMEDIATE CONTRACT TIME 1 AND LIQUIDATED DAMAGES : 
 
The Contractor shall complete the work at Bridge #45 and Bridge #413 on SR 1753 no later than July 16, 
2012. 
 
The liquidated damages are Five Hundred Dollars ($500.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES 
(2-20-07) SP1 G14 B 

 
The Contractor shall not narrow or close a lane of traffic, detain and /or alter the traffic flow on or during 
holiday weekends, special events, or any other time when traffic is unusually heavy, including the 
following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 5:00 p.m. December 31st and 7:00 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 7:00 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Monday. 
 
4. For Memorial Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 5:00 p.m. the day before Independence Day and 6:00 

a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 5:00 
p.m. the Thursday before Independence Day and 6:00 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 5:00 p.m. Tuesday and 8:00 a.m. Monday. 
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8. For Christmas, between the hours of 5:00 p.m. the Friday before the week of Christmas Day and 
8:00 a.m. the following Tuesday after the week of Christmas Day. 

 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, Independence Day, 
Labor Day, Thanksgiving, and Christmas.  The Contractor shall schedule his work so that lane closures 
are not required during these periods, unless otherwise directed by the Engineer. 
The time of availability for this intermediate contract work shall be the time the Contractor begins to 
install all traffic control devices for lane closures according to the time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor is required to 
complete the removal of all traffic control devices for lane closures according to the time restrictions 
stated herein and place traffic in the existing traffic pattern. 
 
The liquidated damages are Three Hundred Dollars ($300.00) per hour. 
 
NO MAJOR CONTRACT ITEMS:  
(2-19-02) (Rev 8-21-07) SP1 G31 

 
None of the items included in this contract will be major items. 
 
NO SPECIALTY ITEMS:  
(7-1-95) SP1 G34 
 
None of the items included in this contract will be specialty items (See Article 108-6 of the Standard 
Specifications). 
 
FUEL PRICE ADJUSTMENT:  
(11-15-05)  (Rev 8-16-11) SP1 G43 
 
Revise the 2006 Standard Specifications as follows: 
 
Page 1-93 Subarticle 109-8, add the following: 
 

The base index price for DIESEL #2 FUEL is $ 3.1808 per gallon. 
 
Where any of the following are included as pay items in the contract, they will be eligible for fuel 

price adjustment. 
 
 The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 
 
Description Units Fuel Usage 

Factor 
Diesel 

Asphalt Concrete Base Course, Type ___ Gal/Ton 2.90 
Asphalt Concrete Intermediate Course, Type ___ Gal/Ton 2.90 
Asphalt Concrete Surface Course, Type ___ Gal/Ton 2.90 
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MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE 
(DIVISIONS AND MUNICIPALITIES):  
(10-16-07)(Rev. 11-15-11) SP1 G68 

 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not 
greater than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed 
MBE and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 
premises, the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Municipality - The entity letting the contract, when this provision refers to the Department or DOT, it 
shall mean the municipality, if applicable. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 
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Standard Specifications - The general term comprising all directions, provisions, and requirements 
contained or referred to in the North Carolina Department of Transportation Standard Specifications for 
Roads and Structures and any subsequent revisions or additions to such book. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing 
regulations (49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by 
committed WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE 
and WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/RF-1.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as 
a written joint check agreement among the parties providing full and prompt disclosure of the expected 
use of joint checks. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/JC-1.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 
or regular dealer that affirms that a portion of said contract is going to be performed by the signed 
MBE/WBE for the amount listed at the time of bid. 
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a 
project that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls 
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MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 
(A) Minority Business Enterprises 2 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the contract as 
set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 2 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the contract as 
set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The Directory 
can be found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and 
additional MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted 
at the time of bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of 
MBE and WBE participation.  The Contractor shall indicate the following required information: 
 
Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have 
MBE and WBE participation indicated on the appropriate form will not be read publicly during the 
opening of bids.  The Department will not consider these bids for award and the proposal will be rejected. 
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(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the bid 
to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of 

MBE and WBE Subcontractors by entering the word “None” or the number “0.”  This 
form shall be completed in its entirety. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE’s participation will not count towards 
achieving the corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall 

enter the word “None”; or the number “0”; or if there is participation, add the value on the Listing 
of MBE and WBE Subcontractors contained elsewhere in the contract documents. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other 
bidder.  In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the 
work it performs on the contract with its own forces.  However, all the work that is performed by the 
MBE or WBE bidder and any other similarly certified subcontractors will count toward the goal.  The 
MBE or WBE bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to 
receive credit toward the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder 
puts in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good 
faith effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two 
goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE 
and WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  
This documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Division Contract Officer no later than 12:00 
noon of the sixth calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday 
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or an official state holiday.  In that situation, it is due in the office of the Division Contract Officer no 
later than 12:00 noon on the next official state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward 
the MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the 
MBE/WBE participation will not count toward meeting the MBE/WBE goal.  If the lack of this 
participation drops the commitment below either the MBE or WBE goal, the Contractor shall submit 
evidence of good faith efforts for the goal not met, completed in its entirety, to the Division Contract 
Officer no later than 12:00 noon of the eighth calendar day following opening of bids, unless the eighth 
day falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Division Contract Officer no later than 12:00 noon on the next official state business day. 
 
Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that 
specific goal(s). 
 
One complete set and 3 copies of this information shall be received in the office of the Division Contract 
Officer no later than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day 
falls on Saturday, Sunday or an official state holiday.  In that situation, it is due in the office of the 
Division Contract Officer no later than 12:00 noon on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may 
include written subcontractor quotations, telephone log notations of verbal quotations, or other types of 
quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the 
goal which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain 
sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and 
aggressively sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith 
efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith 
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a 
mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising and/or written notices through the use of the NCDOT Directory of Transportation 
Firms) the interest of all certified MBEs/WBEs who have the capability to perform the work of 
the contract.  The bidder must solicit this interest within at least 10 days prior to bid opening to 
allow the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate 
steps to follow up initial solicitations. 
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(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 
likelihood that the MBE and WBE goals will be achieved.  This includes, where appropriate, 
breaking out contract work items into economically feasible units to facilitate 
MBE/WBE participation, even when the prime contractor might otherwise prefer to perform 
these work items with its own forces. 

 
(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 
 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 

 
(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, the 
fact that there may be some additional costs involved in finding and using MBEs/WBEs 
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE 
goals, as long as such costs are reasonable.  Also, the ability or desire of a prime 
contractor to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidding contractors are not, 
however, required to accept higher quotes from MBEs/WBEs if the price difference is 
excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 
specific groups, organizations, or associates and political or social affiliations (for example, union 
vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of 
bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide 
assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid 
opening NCDOT’s Business Development Manager in the Business Opportunity and Work Force 
Development Unit to give notification of the bidder’s inability to get MBE or WBE quotes. 
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(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable 
good faith efforts to meet the MBE and WBE goal. 

 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, 

when the apparent successful bidder fails to meet the goals, but others meet it, you may 
reasonably raise the question of whether, with additional reasonable efforts the apparent 
successful bidder could have met the goals.  If the apparent successful bidder fails to 
meet the MBE and WBE goals, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder having 
made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 
Non-Good Faith Appeal 
 
The Division Contract Officer will notify the contractor verbally and in writing of non-good faith.  
A contractor may appeal a determination of non-good faith made by the Goal Compliance Committee.  If 
a contractor wishes to appeal the determination made by the Committee, they shall provide written 
notification to the Division Contract Officer.  The appeal shall be made within 2 business days of 
notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE 
will be based upon the value of work actually performed by the MBE/WBE and the actual 
payments to MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 
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(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a 
WBE subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm 
does not count toward the MBE contract goal requirement.  Again, the same holds true for the 
work that a WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or 
subcontractor subcontracts a significantly greater portion of the work of the contract than would 
be expected on the basis of standard industry practices, it shall be presumed that the MBE or 
WBE is not performing a commercially useful function.  The MBE/WBE may present evidence 
to rebut this presumption to the Department.  The Department's decision on the rebuttal of this 
presumption may be subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count 
toward its contract goal requirement a portion of the total value of participation with the MBE or 
WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE 
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 
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Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material and installing (where applicable) 
and paying for the material itself.  To determine whether a MBE/WBE is performing 
a commercially useful function, the Department will evaluate the amount of work subcontracted, 
industry practices, whether the amount the firm is to be paid under the contract is commensurate 
with the work it is actually performing and the MBE/WBE credit claimed for its performance of 
the work, and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function. 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit 
for the total value of the transportation services the subcontracted MBE or WBE provides 
on the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the goal requirement.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service 
providers and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
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subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE 
contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of 
lease may count toward the MBE/WBE’s credit as long as the driver is under the 
MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE 
or WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks 
to perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that 
was submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds 
true if a committed WBE is terminated for good cause, an additional WBE that was submitted at 
the time of bid may be used to fulfill the WBE goal.  A good faith effort will only be required for 
removing a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time 
of bid to cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as 
the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 

 
(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 

the work defaulted by the previous MBE/WBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 
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(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 
(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 

insurance required by the Contractor. 
 

(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to 
the remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another similarly certified MBE/WBE subcontractor to perform at least the same amount 
of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT (see A 
herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by 
a committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on 
the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
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Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 
construction on the project.  The plan shall include the names of all trucking firms proposed for use, their 
certification type(s), the number of trucks owned by the firm, as well as the individual truck identification 
numbers, and the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the 
Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) 
of expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list.  (Municipality may add to, change or delete this 
section.) 

 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 
accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all 
monthly and final payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified 
may result in the disqualification of that contractor and any affiliate companies from being approved for 
further work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments on the Department’s DBE-IS (Subcontractor 
Payment Information) with each invoice.  Invoices will not be processed for payment until the DBE-IS is 
received. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-16(J) of the 2006 Standard 
Specifications may be cause to disqualify the Contractor from further bidding for a specified length of 
time. 
 
LIABILITY INSURANCE: 
(11-18-08)  SP1 G80 

 
Page 1-68, Article 107-16 is amended to include the following as the first, second, third and fourth 
paragraphs: 
 
The Contractor shall be liable for any losses resulting from a breach of the terms of this contract.  The 
Contractor shall be liable for any losses due to the negligence or willful misconduct of its agents, assigns 
and employees including any sub-contractors which causes damage to others for which the Department is 
found liable under the Torts Claims Act, or in the General Courts of Justice, provided the Department 
provides prompt notice to the Contractor and that the Contractor has an opportunity to defend against 
such claims.  The Contractor shall not be responsible for punitive damages.  
 
The Contractor shall at its sole cost and expense obtain and furnish to the Department an original standard 
ACORD form certificate of insurance evidencing commercial general liability with a limit for bodily 
injury and property damage in the amount of  $5,000,000.00 per occurrence and general aggregate, 
covering the Contractor from claims or damages for bodily injury, personal injury, or for property 
damages which may arise from operating under the contract by the employees and agents of the 
Contractor.   The required limit of insurance may be obtained by a single general liability policy or the 
combination of a general liability and excess liability or umbrella policy.  The State of North Carolina 
shall be named as an additional insured on this commercial general liability policy.  The policy may 
contain the following language as relates to the State as an additional insured:  “This insurance with 
respect to the additional insured applies only to the extent that the additional insured is held liable for 
your or your agent’s acts or omissions arising out of and in the course of operations performed for the 
additional insured.”  
 
The Contractor shall maintain all legally required insurance coverage, including without limitation, 
worker’s compensation and vehicle liability, in the amounts required by law.  Providing and maintaining 
adequate insurance coverage is a material obligation of the contractor and is of the essence of this 
contract.  All such insurance shall meet all laws of the State of North Carolina.  Such insurance coverage 
shall be obtained from companies that are authorized to provide such coverage and that are authorized by 
the Commissioner of Insurance to do business in North Carolina.  The Contractor shall at all times 
comply with the terms of such insurance policies. 
 
Upon execution of the contract, provide evidence of the above insurance requirements to the Engineer. 
 
DOMESTIC STEEL AND IRON PRODUCTS (Buy America): 
 SP1 G97 

 
All steel and iron products which are permanently incorporated into this project shall be produced in the 
United States except minimal amounts of foreign steel and iron products may be used provided the 
combined project cost of the bid items involved does not exceed one-tenth of one percent (0.1 percent) of 
the total amount bid for the entire project or $2,500.00, whichever is greater.  This minimal amount of 
foreign produced steel and iron products permitted for use by this Special Provision is not applicable to 
fasteners.  Domestically produced fasteners are required for this project. 
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All steel and iron products furnished as "domestic products" shall be melted, cast, formed, shaped, drawn, 
extruded, forged, fabricated, produced, or otherwise processed and manufactured in the United States.  
Raw materials including pig iron and processed pelletized and reduced iron ore used in manufacturing 
"domestic" steel products may be imported; however, all manufacturing processes to produce the 
products, including coatings, must occur in the United States. 
 
Before each steel or iron product is incorporated into this project or included for partial payment on a 
monthly estimate, the Contractor shall furnish the Resident Engineer a notarized certification certifying 
that the product conforms to the above requirements of this Special Provision.  The Resident Engineer 
will forward a copy of each certification to the Materials and Tests Unit. 
 
Each purchase order issued by the Contractor or a subcontractor for steel and iron products to be 
permanently incorporated into this project shall contain in bold print a statement advising the supplier that 
all manufacturing processes to produce the steel or iron shall have occurred in the United States.  The 
Contractor and all affected subcontractors shall maintain a separate file for steel products permanently 
incorporated into this project so that verification of the Contractor's efforts to purchase "domestic" steel 
and iron products can readily be verified by an authorized representative of the Department or the Federal 
Highway Administration. 
 
SUBSURFACE INFORMATION:  
(7-1-95) SP1 G112 
 
There is no subsurface information available on this project.  The Contractor shall make his own 
investigation of subsurface conditions. 
 
MAINTENANCE OF THE PROJECT:  
(11-20-07) SP1G125 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 1-40, Article 104-10 Maintenance of the Project is amended as follows: 
 
Add the following after the first sentence of the first paragraph. 
 

All guardrail/guiderail within the project limits shall be included in this maintenance. 
 
Add the following as the last sentence of the first paragraph: 
 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 
damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 
guiderail is repaired or replaced as a result of maintaining the project in accordance with this 
Article, such repair or replacement shall be performed within 7 consecutive calendar days of such 
inspection report.  

 
Page 1-41, Article 104-10 Maintenance of the Project is amended to replace the last sentence of the 
second paragraph with the following: 
 

The Contractor will not be directly compensated for any maintenance operations necessary, 
except for maintenance of guardrail/guiderail, as this work will be considered incidental to the 
work covered by the various contract items.  The provisions of Article 104-7, Extra Work, and 
Article 104-8, Compensation and Record Keeping will apply to authorized maintenance of 
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guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 
reports required as described above, will be considered to be an incidental part of the work being 
paid for by the various contract items. 

 
BIDS: 
 
In accordance with GS 136-28.1(b), if the total bid amount of the contract exceeds $1,200,000.00, the bid 
will not be considered for award. 
 
CONTRACT PAYMENT AND PERFORMANCE BOND: 
 
A performance bond in the amount of one hundred percent (100%) of the contract amount, conditioned 
upon the faithful performance of the contract in accordance with specifications and conditions of the 
contract is required for Construction contracts of $500,000 or more.  Such bond shall be solely for the 
protection of the North Carolina Department of Transportation and the State of North Carolina. 
 
A payment bond in the amount of one hundred percent (100%) of the contract amount, conditioned upon 
the prompt payment for all labor or materials for which the Contractor, or his subcontractors, are liable is 
required for Construction contracts greater than $500,000.  The payment bond shall be solely for the 
protection of persons or firms furnishing materials or performing labor for this contract for which the 
Contractor is liable. 
 
The successful bidder, within ten (10) days after notice of award, shall provide the Department with a 
contract payment bond and a contract performance bond each in an amount equal to 100 percent of the 
amount of the contract. 
 
ENGINEER:  
 
The Engineer for this project shall be the Division 2 Engineer, Division of Highways, North Carolina 
Department of Transportation, acting directly or through a duly authorized representative, such 
representative acting within the scope of particular assigned duties or authority. 
 
EXTENSION OF CONTRACT TIME:  
 
Failure on the part of the Contractor to furnish bonds or certifications or to satisfy preliminary 
requirements necessary to issue the purchase order will not constitute grounds for extension of the 
contract time.  If the Contractor has fulfilled all preliminary requirements for the issuance of a purchase 
order, and the purchase order authorization is not available by the date of availability, the Contractor shall 
be granted an extension equal to the number of calendar days the purchase order authorization is delayed 
after the date of availability. 
 
PAYMENT: 
 
The Contractor may submit a request for partial payment on a monthly basis, or other interval as approved 
by the Engineer.  Compensation for all pay items shall be in accordance with the Standard Specifications.  
The amount of partial payments will be based on the work accomplished and accepted as the last day of 
the approved pay period.  
 
Request for payment shall be made by Contractor’s Invoice submitted to:  
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NC Department of Transportation 
   Attn:  John Hughes 
   PO Box 371 
   New Bern, NC  28560 
 
All invoice items and unit costs shall correspond to contract pay items.  In the event of error or 
discrepancy in items or unit costs, the Department may return the invoice to the Contractor for correction. 
 
Form DBS-IS must be included with all requests for payment in order for that request to be processed.  
Information included on this form shall reflect actual payments made to DBE/MBE/WBE firms.  It is 
available for download at http://www.ncdot.org/doh/forms/files/DBE-IS.xls.  A responsible fiscal officer 
of the payee firm who can attest to the date and amounts of the payments shall certify that the accounting 
is correct.  One hundred percent (100%) payment shall be made after successful completion of the work 
as verified by the final inspection. 
 
CLAIMS FOR ADDITIONAL COMPENSATION OR EXTENSION OF TIME: 
 
Any claims for additional compensation and/or extensions of the completion date shall be submitted to 
the Division Engineer with detailed justification within thirty (30) days after receipt of the final invoice 
payment.  The failure of the Contractor to submit the claim(s) within thirty (30) days shall be a bar to 
recovery. 
 
CONTRACTOR CLAIM SUBMITTAL FORM: 
(9-16-08) SP1G140 

 
If the Contractor elects to file a written claim or requests an extension of contract time, it shall be 
submitted on the Contractor Claim Submittal Form (CCSF) available through the Construction Unit or 
http://ncdot.org/doh/operations/dp_chief_eng/constructionunit/formsmanuals/. 
 
PLAN, DETAIL, AND QUANTITY ADJUSTMENTS:  
 
The Department reserves the right to make, at any time during the progress of the work, such alterations 
in plans or the details of construction as may be found necessary or desirable by the Engineer to complete 
the project. 
 
PRE-CONSTRUCTION CONFERENCE:   
 
In accordance with Section 108-3 of the Standard Specifications, a preconstruction conference will be 
required prior to beginning work. 
 
PROSECUTION AND PROGRESS: 
 
The Contractor shall prepare and submit to the Engineer a proposed schedule of operations prior to 
beginning work on this project.  The schedule should indicate the proposed chronological sequence of 
operations and may be revised within the limits of the contract with the approval of the Engineer. 
 
The Contractor will be required to prosecute the work in a continuous and uninterrupted manner from the 
time he begins the work until completion and final acceptance of the project.  The Contractor will not be 
permitted to suspend his operations except for reasons beyond his control or except where the Engineer 
has authorized a suspension of the Contractor's operations in writing.  
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No work may be performed on legal State holidays.  Work shall only be performed when weather and 
visibility conditions allow safe operations. The Contractor's vehicles and equipment shall not be parked 
within the State Highway System right of way overnight or at other times when work has been suspended 
unless approved by the Engineer.  The Engineer may designate specific locations for parking equipment. 
 
The Contractor shall temporarily remove his equipment from the travelway for emergency vehicles and 
school buses as directed by the Engineer. 
 
DEFAULT OF CONTRACT:   
 
The Department of Transportation shall have the right to declare a default of contract for breach by the 
Contractor of any material term or condition of the contract.  Default of contract shall be in accordance 
with the terms, conditions, and procedures of Article 108-9 of the Standard Specifications. 
 
TEMPORARY SUSPENSION OF WORK:   
 
In accordance with Article 108-7 of the Standard Specifications, the Engineer will have the authority to 
suspend the work wholly or in part, any written order for such periods as he may deem necessary for any 
of the following reasons. 
 

1. Conditions considered unfavorable for the suitable prosecution of the work, or 
 

2. The Contractor’s failure for correct conditions unsafe for workmen or the general public, or 
 

3. The Contractor has not carried out orders given to him by the Engineer, or 
 

4. The Contractor’s failure to perform any provisions of the contract. 
 
No extension of the completion date will be allowed for the above suspensions except as may be provided 
for in Article 108-10. 
 
SUBLETTING OF CONTRACT:  
 
The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of this contract or any portion 
thereof; or his right, title, or interest therein; without written consent of the Engineer.  Subletting of this 
contract or any portion of the contract shall conform to the requirements of Article of 108-6 of the 
Standard Specifications. 
 
SUPERVISION BY CONTRACTOR:   
 
At all times during the life of the project the Contractor shall provide one permanent employee who shall 
have the authority and capability for overall responsibility of the project and who shall be personally 
available at the work site within 24 hours notice.  Such employee shall be fully authorized to conduct all 
business with the subcontractors, to negotiate and execute all supplemental agreements, and to execute the 
orders or directions of the Engineer. 
 
At all times that work is actually being performed, the Contractor shall have present on the project one 
competent individual who is authorized to act in a supervisory capacity over all work on the project, 
including work subcontracted.  The individual who has been so authorized shall be experienced in the 
type of work being performed and shall be fully capable of managing, directing, and coordinating the 
work; of reading and thoroughly understanding the contract; and receiving and carrying out directions 
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from the Engineer or his authorized representatives.  He shall be an employee of the Contractor unless 
otherwise approved by the Engineer. 
 
The Contractor may, at his option, designate one employee to meet the requirements of both positions.  
However, whenever the designated employee is absent from the work site, an authorized individual 
qualified to act in a supervisory capacity on the project shall be present. 
 
POSTED WEIGHT LIMITS:   
 
The Contractor's attention is directed to the fact that many primary and secondary roads and bridges are 
posted with weight limits less than the legal limit.  The Contractor will not be allowed to exceed the 
posted weight limits in transporting materials or equipment to the project.  The Contractor should make a 
thorough examination of all maps and haul routes on this project. 
 
MATERIALS AND TESTING:  
 
The Engineer reserves the right to perform all sampling and testing in accordance with Section 106 of the 
Standard Specifications and the Department's "Materials and Test Manual."  However the Engineer may 
reduce the frequency of sampling and testing where he deems it appropriate for the project under 
construction. 
 
The Contractor shall furnish the applicable certifications and documentation for all materials as required 
by the Standard Specifications.  Material, which is not properly certified, will not be accepted. 
 
SAFETY AND ACCIDENT PROTECTION:     
 
In accordance with Article 107-22 of the Standard Specifications, the Contractor shall comply with all 
applicable Federal, State, and local laws, ordinances, and regulations governing safety, health, and 
sanitation, and shall provide all safeguards, safety devices, and protective equipment, and shall take any 
other needed actions, on his own responsibility that are reasonably necessary to protect the life and health 
of employees on the job and the safety of the public, and to protect property in connection with the 
performance of the work covered by the contract. 
 
All Contractors' personnel, all subcontractors and their personnel, and any material suppliers and their 
personnel shall wear a reflective vest or outer garment conforming to the requirements of MUTCD at all 
times while on the project. Safety vests shall meet ANSI Class II standards.  
 
COOPERATION WITH STATE FORCES AND OTHER CONTRACTORS : 
 
The Department reserves the right to conduct operations adjacent to locations included in this contract by 
either State Forces or other contractors. 
 
The Contractor shall cooperate with State Forces and other contractors working within the limits of this 
project as directed by the Engineer. 
 
TWELVE MONTH GUARANTEE:  
(7-15-03) SP1 G145 
 
(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve months 
following the date of final acceptance of the work for maintenance and shall replace such 
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defective materials and workmanship without cost to the Department. The Contractor will not be 
responsible for damage due to faulty design, normal wear and tear, for negligence on the part of 
the Department, and/or for use in excess of the design. 

 
(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in excess 

of twelve months, then the manufacturer’s guarantee shall apply for that particular piece of 
equipment or material. The Department’s first remedy shall be through the manufacturer although 
the Contractor is responsible for invoking the warranted repair work with the manufacturer.  The 
Contractor’s responsibility shall be limited to the term of the manufacturer’s guarantee. NCDOT 
would be afforded the same warranty as provided by the Manufacturer. 

 
This guarantee provision shall be invoked only for major components of work in which the Contractor 
would be wholly responsible for under the terms of the contract.  Examples would include pavement 
structures, bridge components, and sign structures.  This provision will not be used as a mechanism to 
force the Contractor to return to the project to make repairs or perform additional work that the 
Department would normally compensate the Contractor for.  In addition, routine maintenance activities 
(i.e. mowing grass, debris removal, ruts in earth shoulders,) are not parts of this guarantee.  
 
Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for the 
project.   
 
To ensure uniform application statewide the Division Engineer will forward details regarding the 
circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and approval 
prior to the work being performed. 
 
OUTSOURCING OUTSIDE THE USA:  
(9-21-04)  (5-16-06) SP1 G150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC: 
(12-19-06)(Rev 3-16-10) SP1 G151 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 1-60, 107-2 Assignment of Claims Void, replace the reference from G.S. 143-3.3 to G.S. 143B-
426.40A. 
 
Page 1-69, 107-18 Contractor’s Responsibility for Work, in the first paragraph, last sentence, replace 
the word legally with the word contractually. 
 
GIFTS FROM VENDORS AND CONTRACTORS: 
(12-15-09) SP1 G152 

 
By Executive Order 24, issued by Governor Perdue, and N.C. G.S.§ 133-32, it is unlawful for any vendor 
or contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, 
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landlord, offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State 
employee of the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime 
Control and Public Safety, Cultural Resources, Environment and Natural Resources, Health and Human 
Services, Juvenile Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the 
Governor).  This prohibition covers those vendors and contractors who:  
 
(1) have a contract with a governmental agency; or  
(2) have performed under such a contract within the past year; or  
(3) anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and contractors 
are encouraged to review Executive Order 24 and G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 
Agencies to determine if those agencies have adopted Executive Order 24. 
 
EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATIO N: 
(1-16-07) (Rev 11-16-10) SP1 G180 

 
General 
 
Schedule and conduct construction activities in a manner that will minimize soil erosion and the resulting 
sedimentation and turbidity of surface waters.  Comply with the requirements herein regardless of 
whether or not a National Pollution discharge Elimination System (NPDES) permit for the work is 
required. 
 
Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the Erosion 
and Sediment Control/Stormwater Pollution Prevention Plan is implemented and maintained over the life 
of the contract. 
 
(A) Certified Supervisor – Provide a certified Erosion and Sediment Control/Stormwater Supervisor 

to manage the Contractor and subcontractor operations, insure compliance with Federal, State and 
Local ordinances and regulations, and manage the Quality Control Program. 

 
(B) Certified Foreman – Provide a certified, trained foreman for each construction operation that 

increases the potential for soil erosion or the possible sedimentation and turbidity of surface 
waters. 

 
(C) Certified Installer – Provide a certified installer to install or direct the installation for erosion or 

sediment/stormwater control practices. 
 
(D) Certified Designer – Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 
project erosion and sediment control/stormwater plan. 

 
Roles and Responsibilities 
 
(A) Certified Erosion and Sediment Control/Stormwater Supervisor – The Certified Supervisor shall 

be Level II and responsible for ensuring the erosion and sediment control/stormwater plan is 
adequately implemented and maintained on the project and for conducting the quality control 
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program.  The Certified Supervisor shall be on the project within 24 hours notice from initial 
exposure of an erodible surface to the project’s final acceptance.  Perform the following duties: 

 
(1) Manage Operations – Coordinate and schedule the work of subcontractors so that erosion 

and sediment control/stormwater measures are fully executed for each operation and in a 
timely manner over the duration of the contract. 

 
(a) Oversee the work of subcontractors so that appropriate erosion and sediment 

control/stormwater preventive measures are conformed to at each stage of the 
work. 

(b) Prepare the required National Pollutant Discharge Elimination System (NPDES) 
Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings of the 
NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans requested. 
(e) Provide any needed erosion and sediment control/stormwater practices for the 

Contractor’s temporary work not shown on the plans, such as, but not limited to 
work platforms, temporary construction, pumping operations, plant and storage 
yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 
dewatering, and any temporary work conducted by the Contractor in 
jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 
workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work prior to 
any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies on 
resolution of erosion and sediment control/stormwater issues due to the 
Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces or any 
location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that are 
initialed and include the installation date of Best Management Practices.  These 
practices shall include temporary and permanent groundcover and be properly 
updated to reflect necessary plan and field changes for use and review by 
Department personnel as well as regulatory agencies. 

 
(2) Requirements set forth under the NPDES Permit – The Department's NPDES Stormwater 

permit (NCS000250) outlines certain objectives and management measures pertaining to 
construction activities.  The permit references NCG010000, General Permit to Discharge 
Stormwater under the NPDES, and states that the Department shall incorporate the 
applicable requirements into its delegated Erosion and Sediment Control Program for 
construction activities disturbing one or more acres of land.  The Department further 
incorporates these requirements on all contracted bridge and culvert work at jurisdictional 
waters, regardless of size. Some of the requirements are, but are not limited to: 
 
(a) Control project site waste to prevent contamination of surface or ground waters 

of the state, i.e. from equipment operation/maintenance, construction materials, 
concrete washout, chemicals, litter, fuels, lubricants, coolants, hydraulic fluids, 
any other petroleum products, and sanitary waste. 
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(b) Inspect erosion and sediment control/stormwater devices and stormwater 
discharge outfalls at least once every 7 calendar days, twice weekly for 
construction related Federal Clean Water Act, Section 303(d) impaired streams 
with turbidity violations, and within 24 hours after a significant rainfall event of 
0.5 inch that occurs within a 24 hour period. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor Precipitation 
Estimate website to maintain a daily record of rainfall amounts and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for review 
by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and staging 
areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's Procedure 
for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 
(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater Permit 
NCS000250 requirements, and the applicable requirements of the General 
Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who will 
notify the Division of Water Quality Regional Office within 24 hours of 
becoming aware of the violation. 

 
(3) Quality Control Program – Maintain a quality control program to control erosion, prevent 

sedimentation and follow provisions/conditions of permits.  The quality control program 
shall: 
 
(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 
(b) Ensure that all operators and subcontractors on site have the proper erosion and 

sediment control/stormwater certification. 
(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 
(d) Conduct the inspections required by the NPDES permit. 
(e) Take corrective actions in the proper timeframe as required by the NPDES permit 

for problem areas identified during the NPDES inspections. 
(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 
basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate and 
where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and sediment 
control devices. 

(i) Remove temporary erosion or sediment control devices when they are no longer 
necessary as agreed upon by the Engineer. 

(j) The Contractor’s quality control and inspection procedures shall be subject to 
review by the Engineer.  Maintain NPDES inspection records and make records 
available at all times for verification by the Engineer. 

 
(B) Certified Foreman – At least one Certified Foreman shall be onsite for each type of work listed 

herein during the respective construction activities to control erosion, prevent sedimentation and 
follow permit provisions: 
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(1) Foreman in charge of grading activities 
(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 
(3) Foreman in charge of utility activities 
 
The Contractor may request to use the same person as the Level II Supervisor and Level II 
Foreman.  This person shall be onsite whenever construction activities as described above are 
taking place.  This request shall be approved by the Engineer prior to work beginning. 
 
The Contractor may request to name a single Level II Foreman to oversee multiple construction 
activities on small bridge or culvert replacement projects.  This request shall be approved by the 
Engineer prior to work beginning. 

 
(C) Certified Installers – Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 
 
(1) Seeding and Mulching 
(2) Temporary Seeding 
(3) Temporary Mulching 
(4) Sodding 
(5) Silt fence or other perimeter erosion/sediment control device installations 
(6) Erosion control blanket installation 
(7) Hydraulic tackifier installation 
(8) Turbidity curtain installation 
(9) Rock ditch check/sediment dam installation  
(10) Ditch liner/matting installation 
(11) Inlet protection 
(12) Riprap placement 
(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 
(14) Pipe installations within jurisdictional areas 
 
If a Level I Certified Installer is not onsite, the Contractor may substitute a Level II Foreman for 
a Level I Installer, provided the Level II Foreman is not tasked to another crew requiring Level II 
Foreman oversight. 
 

(D) Certified Designer – Include the certification number of the Level III-B Certified Designer on the 
erosion and sediment control/stormwater component of all reclamation plans and if applicable, 
the certification number of the Level III-A Certified Designer on the design of the project erosion 
and sediment control/stormwater plan. 

 
Preconstruction Meeting 
 
Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, Certified 
Foremen, Certified Installers and Certified Designer and notify the Engineer of changes in certified 
personnel over the life of the contract within 2 days of change. 
 
Ethical Responsibility 
 
Any company performing work for the North Carolina Department of Transportation has the ethical 
responsibility to fully disclose any reprimand or dismissal of an employee resulting from improper testing 
or falsification of records. 
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Revocation or Suspension of Certification 
 
Upon recommendation of the Chief Engineer – Operations to the certification entity, certification for 
Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or suspended 
with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), or Cease and 
Desist Order for erosion and sediment control/stormwater related issues. 
 
The Chief Engineer may recommend suspension or permanent revocation of certification due to the 
following: 
 
(A) Failure to adequately perform the duties as defined within this certification provision. 
(B) Issuance of an ICA, NOV, or Cease and Desist Order. 
(C) Failure to fully perform environmental commitments as detailed within the permit conditions and 

specifications. 
(D) Demonstration of erroneous documentation or reporting techniques. 
(E) Cheating or copying another candidate’s work on an examination. 
(F) Intentional falsification of records. 
(G) Directing a subordinate under direct or indirect supervision to perform any of the above actions. 
(H) Dismissal from a company for any of the above reasons. 
(I) Suspension or revocation of one’s certification by another entity. 
 
Suspension or revocation of a certification will be sent by certified mail to the certificant and the 
Corporate Head of the company that employs the certificant. 

 
A certificant has the right to appeal any adverse action which results in suspension or permanent 
revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days after 
receiving notice of the proposed adverse action. 
 

Chief Engineer – Operations 
1537 Mail Service Center 
Raleigh, NC 27699-1537 

 
Failure to appeal within 10 calendar days will result in the proposed adverse action becoming effective on 
the date specified on the certified notice.  Failure to appeal within the time specified will result in a 
waiver of all future appeal rights regarding the adverse action taken.  The certificant will not be allowed 
to perform duties associated with the certification during the appeal process. 
 
The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  
Decision of the Chief Engineer will be final and will be made in writing to the certificant. 
 
If a certification is temporarily suspended, the certificant shall pass any applicable written examination 
and any proficiency examination, at the conclusion of the specified suspension period, prior to having the 
certification reinstated. 
 
Measurement and Payment 
 
Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified Installers 
and Certified Designer will be incidental to the project for which no direct compensation will be made.  
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PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
2-20-07  SP 1G 181 

 
Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs (nephelometric 
turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, lakes or reservoirs 
designated as trout waters.  For lakes and reservoirs not designated as trout waters, the turbidity shall not 
exceed 25 NTUs.  If the turbidity exceeds these levels due to natural background conditions, the existing 
turbidity level shall not be increased. 
 
If during any operating day, the downstream water quality exceeds the standard, the Contractor shall do 
all of the following: 
 
(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 
 
(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to natural 

background conditions.  If the background turbidity measurements exceed the standard, operation 
of the pit and discharge can continue as long as the stream turbidity levels are not increased due 
to the discharge. 

 
(C) Measure and record the turbidity test results (time, date and sampler) at all defined sampling 

locations 30 minutes after startup and at a minimum, one additional sampling of all sampling 
locations during that 24-hour period in which the borrow pit is discharging. 

 
(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not brought 

into compliance. 
 
During the Environmental Assessment required by Article 230-4 of the Standard Specifications, the 
Contractor shall define the point at which the discharge enters into the State’s surface waters and the 
appropriate sampling locations.  Sampling locations shall include points upstream and downstream from 
the point at which the discharge enters these waters.  Upstream sampling location shall be located so that 
it is not influenced by backwater conditions and represents natural background conditions.  Downstream 
sampling location shall be located at the point where complete mixing of the discharge and receiving 
water has occurred. 
 
The discharge shall be closely monitored when water from the dewatering activities is introduced into 
jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the wetland surface 
is observed, the dewatering activity will be suspended until turbidity levels in the stilling basin can be 
reduced to a level where sediment deposition does not occur.  Staining of wetland surfaces from 
suspended clay particles, occurring after evaporation or infiltration, does not constitute sedimentation.  No 
activities shall occur in wetlands that adversely affect the functioning of a wetland.  Visible sedimentation 
will be considered an indication of possible adverse impacts on wetland use. 
 
The Engineer will perform independent turbidity tests on a random basis.  These results will be 
maintained in a log within the project records.  Records will include, at a minimum, turbidity test results, 
time, date and name of sampler.  Should the Department’s test results exceed those of the Contractor’s 
test results, an immediate test shall be performed jointly with the results superceding the previous test 
results of both the Department and the Contractor.  
 
The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, available at 
http://www.ncdot.org/doh/preconstruct/ps/contracts/letting.html to plan, design, construct, and maintain 
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BMPs to address water quality standards.  Tier I Methods include stilling basins which are standard 
compensatory BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet 
the stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may be 
needed for protection of rare or unique resources or where special environmental conditions exist at the 
site which have led to additional requirements being placed in the DWQ’s 401 Certifications and approval 
letters, Isolated Wetland Permits, Riparian Buffer Authorization or a DOT Reclamation Plan’s 
Environmental Assessment for the specific site.  Should the Contractor exhaust all Tier I Methods on a 
site exclusive of rare or unique resources or special environmental conditions, Tier II Methods may be 
required by regulators on a case by case basis per supplemental agreement. 
 
The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan and 
develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of soil may 
indicate a high potential for turbidity and should be avoided when dewatering into surface water is 
proposed.  
 
No additional compensation for monitoring borrow pit discharge will be paid 
 
EMPLOYMENT: 
(11-15-11) SP1 G184 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 1-24, Subarticle 102-16(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-72, Article 108-5 CHARACTER OF WORKMEN, METHODS, AND EQUIPMENT , delete 
the first sentence of the second paragraph and delete the first word of the second sentence of the second 
paragraph. 
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DIVISION CONTRACT 
PROJECT SPECIAL PROVISIONS - ROADWAY 

 
NOTIFICATION OF OPERATIONS: 
 
The Contractor shall notify the Engineer one week in advance of beginning work on this project.  The 
Contractor shall give the Engineer sufficient notice of all operations for any sampling, inspection or 
acceptance testing required.  The contractor will notify the NCDOT Inspector daily of his intended 
schedule of work. This will allow the inspector to schedule his inspections accordingly. 
 
ENGINEERING CONTROL:  
 
Engineering control and inspection will be by the North Carolina Department of Transportation.  The 
Contractor will cut test samples as directed by the Engineer.  The Contractor will be responsible to set all 
necessary grades for pipe extensions, ditches, etc..  All other field engineering will be the responsibility of 
the Contractor and considered as incidental to the project bid. 
 
SUBMITTALS:  
 
The Contractor shall submit a Borrow Material source and Road Closure notice fourteen (14) calendar 
days prior to construction at each site.  All submittals shall be provided to the Engineer in written form.  
 
GRADING: 
 
The Contractor is to grade this project to each site’s specific needs.  Except as noted herein, grading shall 
be Comprehensive Grading as defined in Section 226 of the Standard Specifications, and shall include 
excavation for the new headwalls and pipe/culvert construction; compacting roadway embankment, and 
grading/reshaping of shoulders and ditches. 
 
No earth material may be wasted or removed from the project unless deemed as unsuitable by the 
Engineer.  Material may be stored on the existing roadway provided that adequate clearance is allowed.  
Waste material deemed unsuitable by the Engineer may be disposed on NCDOT stockpiles upon approval 
by the local District Engineer.  The Contractor shall shape, compact, and grade the embankment, ditches, 
and shoulders to the lines, grades, and typical sections established by the plans or as directed by the 
Engineer.  The Contractor is advised to make a detailed investigation of the original state of such features 
prior to commencing operations. 
 
The Contractor may utilize whatever methods deemed most efficient for the project provided that the 
work methods comply with all applicable Federal, State, and local laws, ordinances, and regulations 
governing safety, health, and sanitation, and that the Contractor will maintain slopes of 2:1 or flatter in the 
course of excavating the existing embankment.  The Contractor shall provide all safeguards, safety 
devices, and protective equipment, and shall take any other needed actions, on his own responsibility that 
are reasonably necessary to protect property in connection with the performance of the work covered by 
the contract. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Grading LS 



SHOULDER AND FILL SLOPE MATERIAL:  
(5-21-02) SP2 R45 A 
 
Description 
 
Perform the required shoulder and slope construction for this project in accordance with the applicable 
requirements of Section 226 of the 2006 Standard Specifications except as follows: 
 
Construct the top 6 inches of shoulder and fill slopes with soils capable of supporting vegetation. 
 
Provide soil with a P.I. greater than 6 and less than 25 and with a pH ranging from 5.5 to 6.8.  Remove 
stones and other foreign material 2 inches or larger in diameter.  All soil is subject to test and acceptance 
or rejection by the Engineer. 
 
Obtain material from within the project limits or approved borrow source. 
 
Measurement and Payment 
 
No direct payment will be made for this work, as the cost of this work will be considered to be a part of 
the work being paid for at the contract lump sum price for Grading. 
 
REMOVAL OF EXISTING STRUCTURES PITT#45, PITT #413, PITT #401 AND PITT #412: 
 
Removal of Existing Structure shall be done in accordance with Section 402 of the Standard 
Specification. No items will be salvaged from any of these structures. 
 
Payment for the above work will be included in each lump sum price bid for “Removal of Existing 
Structure Bridge No. 45 in Pitt County”, Removal of Existing Structure Bridge No. 413 in Pitt County”, 
“Removal of Existing Structure Bridge No. 401 in Pitt County”, and “Removal of Existing Structure 
Bridge No. 412 in Pitt County”.  
 
ALUMINUM BOX CULVERT: 
 
Perform the required box culvert construction in accordance with Section 320 of the Standard 
Specification and this Special Provision. 
 
The work covered by this special provision consists of furnishing all labor, equipment, materials and a 
manufacturer representative on site, to install the aluminum box culvert as indicated on the plans and 
Standard Specifications. 
 
Design of the aluminum box culvert shall be the responsibility of the Contractor and shall comply with 
the latest AASHTO design specifications and requirements.  The Contractor shall submit, fourteen (14) 
days prior to commencing work at each site, two sets of detailed plans and design calculations that have 
been checked and sealed by a North Carolina Registered Professional Engineer. The plans should be 
submitted to the Division Bridge Program Manager. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Aluminum Box Culvert – 24’-7” x 9’-9” Each 
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ALUMINUM STRUCTURAL PLATED PIPE ARCH (ASPPA): 
 
Perform the required aluminum structural plated pipe arch construction in accordance with Section 320 of 
the Standard Specification and this Special Provision. 
 
Design of the aluminum structural plated pipe arch shall be the responsibility of the Contractor and shall 
comply with the latest AASHTO design specifications and requirements.  The Contractor shall submit, 
fourteen (14) days prior to commencing work at each site, two sets of detailed plans and design 
calculations that have been checked and sealed by a North Carolina Registered Professional Engineer. 
The plans should be submitted to the Division Bridge Program Manager. 
 
Payment will be made under: 
 
Pay Item Pay Unit 
Aluminum Structural Plated Pipe Arch – 12’-3” x 7’-3” Each 
Aluminum Structural Plated Pipe Arch  – 15’- 4” x 10’-0” Each 
 
GENERAL ALUMINUM STRUCTURE REQUIREMENTS:  
 
All items are incidental to Aluminum Box Culvert and Aluminum Structural Plated Pipe Arch (ASPPA): 

 
� All materials shall meet the requirements of the 2006 Standard Specifications. 
 
� Pipe material shall be made of aluminum alloy and in dimensions per the standard specifications 

and hydraulic recommendations. 
 
� Poor quality of workmanship of any materials supplied will constitute grounds for the structure 

being rejected. 
 
� Manufacturer’s representative, with at least two (2) years of experience in the installation of the 

type of structure, is required to provide technical assistance with the assembly of structure and 
headwalls as well as being on site during the installation and backfilling of pipe with headwalls 
through completion. 

 
� Detailed shop drawings and design calculations shall be submitted for acceptance. The supplier 

shall provide a design that meets the requirements of AASHTO and is sealed by a NC registered 
Professional Engineer. 

 
� Headwall locations shall be at or beyond the shoulder point. 
 
� Headwalls will be required on the inlet and outlet of all pipes. 
 
� All headwalls shall be parallel to the roadway. 
 
� Pipe invert elevations shall be 1’ below streambed.  
 
� Headwall foundation shall be undercut and backfilled with #57 stone 1’ below bottom of headwall 

elevation.  
 
� Wing walls shall be required if ditches are adjacent to the structure. 
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� Pipe is to be fully welded inside and out to headwalls using two root welds and two finish welds on 
either side of the wall.  All finish welds are to be ground to a smooth finish. 

 
� Headwall and pipe are to be reinforced per AASHTO specifications and structural engineer's 

requirements. 
 
� All hardware including nuts, bolts, washers, rods, etc. shall be hot dipped galvanized. 
 
� A 2’ wide band and a continuous 3/8" thick x 2' wide flat gasket made of closed cell neoprene 

rubber which upon assembly provides a watertight seal at each joint will be required. 
 
� All holes or tears in the pipe must be repaired prior to backfilling. 
 
� Pipe bed will be undercut and backfilled with #57 stone 1’ below pipe invert elevations. Work for 

pipe bed undercut and #57 Stone will be incidental to the pipe installation. 
 

� Prepare the pipe foundation in accordance with the applicable method as shown in the contract 
documents, true to line and grade and uniformly firm.  Where the material is found to be of poor 
supporting, value, or rock and when the Engineer cannot make adjustment in the locations of the 
pipe, undercut existing foundation material within the limits of the plans.  Backfill the undercut 
with the specified material of #57 stone.  Encapsulate the #57 stone with foundation conditioning 
geotextile before placing bedding material.  Overlap all transvers and longitudinal joints in the 
geotextile at least 18”.  Maintain the pipe foundation in dry condition. 

 
� Any undercut beyond the 1’ specified, that is out of the Contractor’s control and directed by the 

Engineer, will be paid for by the CY which will include the fabric and backfill material of #57 
stone. 

 
� Backfill material shall be #57 stone from 1’ below streambed elevation to top of pipe/box culvert.  

 
� Backfill material shall extend a minimum of 3’ from the O.D. of the pipe in both directions.  
 
� ABC stone will be placed from top of pipe/box culvert to top of subgrade. 
 
� Supplier to include all necessary wale beams, headwall cap, continuous flat gaskets and galvanized 

steel tieback rods with dma plates and adjustable hot dip galvanized turnbuckles. 
 
� Pipe sections and bands shall be assembled and alphanumerically / alignment match-marked at the 

plant site before shipping to verify fit. 
 
� Bands shall be installed onto the pipe sections prior to shipping. 
 
� Pipe manufacturer must provide certification of the measured dimensions of the pipe, bands and the 

continuous flat gaskets. Certification must state that the bands and the gaskets have been pre-fitted 
and will securely tighten around the supplied pipe.  Certification of the dimensions must be signed 
by the manufacturer’s representative and dated. 

 
 EXAMPLE:  Supplied pipe measures ____ inches in diameter. Supplied bands and the continuous 

flat gaskets measure ____ inches in length and will securely fasten pipe sections, without field 
modification. 

 Signature: _____________________________   Date: ___________ 
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NCDOT APPROVED PIPE AND HEADWALL VENDORS:  
 

Contech Construction Products, Inc. 
Rahn Sutton 
Phone: 919-889-0878 
 
Lane Enterprises, Inc. 
Paul Vaughn 
Phone: 540-674-4645 
 
Pomona Pipe, Inc. 
Don Joyce 
Phone: 336-255-2655 

 
FINE GRADING SUBGRADE, SHOULDERS AND DITCHES:  
(7-21-09) SP5R01 
 
Revise the Standard Specifications as follows: 
 
Page 5-1, Article 500-1 Description, replace the first sentence with the following: 
 
Perform the work covered by this section including but not limited to preparing, grading, shaping, 
manipulating moisture content, and compacting either an unstabilized or stabilized roadbed to a condition 
suitable for placement of base course, pavement, and shoulders. 
 
ASPHALT PAVEMENTS - SUPERPAVE:  
(7-18-06)(Rev 10-18-11) SP6 R01 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 6-2, Article 600-9 Measurement and Payment, delete the second paragraph. 
 
Page 6-12, Subarticle 609-5(C)(2), Required Sampling and Testing Frequencies, first partial 
paragraph at the top of the page, delete last sentence and replace with the following: 
 
If the Engineer allows the mix to remain in place, payment will be made in accordance with Article 105-
3. 
 
Page 6-12, Subarticle 609-5(C)(2), Quality Control Minimum Sampling and Testing Schedule, first 
paragraph, delete and replace with the following: 
 
Sample and test the completed mixture from each mix design per plant per year at the following minimum 
frequency during mix production: 
 
Second paragraph, delete the fourth sentence and replace with the following: 
When daily production of each mix design exceeds 100 tons and a regularly scheduled full test series 
random sample location for that mix design does not occur during that day’s production, perform at least 
one partial test series consisting of Items A and B in the schedule below. 
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Page 6-12, Subarticle 609-5(C)(2)(c) Maximum Specific Gravity, add after (AASHTO T 209): 
 
or ASTM D2041 
 
Page 6-13, last line and on page and Page 6-14, Subarticle 609-5(C)(2)(e) Tensile Strength Ratio 
(TSR), add a heading before the first paragraph as follows: 
 
(i) Option 1 
 
Insert the following immediately after the first paragraph: 
 
(ii) Option 2 
 
Mix sampled from truck at plant with one set of specimens prepared by the Contractor and then tested 
jointly by QA and QC at a mutually agreed upon lab site within the first 7 calendar days after beginning 
production of each new mix design. 
 
Second paragraph, delete and replace with the following: 
 
Test all TSR specimens required by either option noted above on either a recording test press or a test 
press that maintains the peak load reading after the specimen has broken. 
 
Subarticle 609-5(C)(3) Control Charts, delete the second sentence of the first paragraph and 
replace with the following: 
 
For mix incorporated into the project, record full test series data from all regularly scheduled random 
samples or directed samples that replace regularly scheduled random samples, on control charts the same 
day the test results are obtained. 
 
Page 6-15, Subarticle 609-5(C)(3) Control Charts, first paragraph on this page, delete the last 
sentence and substitute the following: 
 
Denote the moving average control limits with a dash green line and the individual test limits with a dash 
red line. 
 
Page 6-15, Subarticle 609-5(C)(3)(a), (b) and (c), replace (a) (b) and (c) with the following: 
 
(a) A change in the binder percentage, aggregate blend, or Gmm is made on the JMF, or 
 
(b) When the Contractor elects to stop or is required to stop production after one or two moving 

average values, respectively, fall outside the moving average limits as outlined in Subarticle 609-
5(C)(6), or 

 
(c) If failure to stop production after two consecutive moving averages exceed the moving average 

limits occurs, but production does stop at a subsequent time, re-establish a new moving average 
beginning at the actual production stop point. 
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Page 6-15, Subarticle 609-5(C)(4) Control Limits, replace the first paragraph and the CONTROL 
LIMITS Table on page 6-16 with the following: 
 
The following are established as control limits for mix production.  Apply the individual limits to the 
individual test results.  Control limits for the moving average limits are based on a moving average of the 
last 4 data points.  Apply all control limits to the applicable target source. 
 

CONTROL LIMITS 

Mix Control Criteria  Target Source Moving Average 
Limit Individual Limit 

2.36 mm Sieve JMF ±4.0 % ±8.0 % 
0.075 mm Sieve JMF ±1.5 % ±2.5 % 
Binder Content JMF ±0.3 % ±0.7 % 
VTM @ Ndes JMF ±1.0 % ±2.0 % 

VMA @ Ndes Min. Spec. Limit Min Spec. Limit -1.0% 

P0.075/ Pbe Ratio 1.0 ±0.4 ±0.8 

%Gmm @ Nini Max. Spec. Limit N/A +2.0% 

TSR Min. Spec. Limit N/A - 15% 

 
Page 6-16, Subarticle 609-5(C)(5) Warning Bands, delete this subarticle in its entirety. 
 
Pages 6-16 through 6-19, Subarticle 609-5(C)(6), delete the word "warning" and replace with the 
words "moving average". 
 
Page 6-16, Subarticle 609-5(C)(6) Corrective Actions, first paragraph, first sentence, delete and 
replace with the following: 
 
Immediately notify the Engineer when moving averages exceed the moving average limits. 
 
Page 6-17, Subarticle 609-5(C)(6) Corrective Actions, delete the third full paragraph and replace 
with the following:  
 
Failure to stop production when required due to an individual mix test not meeting the specified 
requirements will subject all mix from the stop point tonnage to the point when the next individual test is 
back on or within the moving average limits, or to the tonnage point when production is actually stopped, 
whichever occurs first, to being considered unacceptable. 
 
Sixth full paragraph, delete the first, second, and third sentence and replace with the following: 
 
Immediately notify the Engineer when any moving average value exceeds the moving average limit.  If 
two consecutive moving average values for any one of the mix control criteria fall outside the moving 
average limits, cease production of that mix, immediately notify the Engineer of the stoppage, and make 
adjustments.  The Contractor may elect to stop production after only one moving average value falls 
outside the moving average limits. 
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Page 6-18, Subarticle 609-5(C)(6) Corrective Actions, second full paragraph, delete and replace 
with the following: 
 
If the process adjustment improves the property in question such that the moving average after four 
additional tests is on or within the moving average limits, the Contractor may continue production with no 
reduction in payment. 
 
Page 6-18, Subarticle 609-5(C)(6) Corrective Actions, delete the third and fourth full paragraphs, 
including the Table for Payment for Mix Produced in the Warning Bands and substitute the 
following:  
 
If the adjustment does not improve the property in question such that the moving average after four 
additional individual tests is outside the moving average limits, the mix will be evaluated for acceptance 
in accordance with Article 105-3.  Reduced payment for or removal of the mix in question will be applied 
starting from the plant sample tonnage at the stop point to the sample tonnage when the moving average is 
on or within the moving average limits.  In addition, any mix that is obviously unacceptable will be 
rejected for use in the work. 
 
Page 6-19, Subarticle 609-5(C)(6) Corrective Actions, first paragraph, delete and replace with the 
following: 
 
Failure to stop production and make adjustments when required due to two consecutive moving average 
values falling outside the moving average limits will subject all mix produced from the stop point tonnage 
to the tonnage point when the moving average is back on or within the moving average limits or to the 
tonnage point when production is actually stopped, whichever occurs first, to being considered 
unacceptable.  Remove this material and replaced with materials that comply with the Specifications at no 
additional costs to the Department, unless otherwise approved.  Payment will be made for the actual 
quantities of materials required to replace the removed quantities, not to exceed the original amounts. 
 
Page 6-20, Subarticle 609-5(D)(1) General, delete the third full paragraph, and replace with the 
following: 
 
Perform the sampling and testing at the minimum test frequencies as specified above.  Should the density 
testing frequency fail to meet the minimum frequency as specified above, all mix without the required 
density test representation will be considered unsatisfactory.  If the Engineer allows the mix to remain in 
place, payment will be made in accordance with Article 105-3. 
 
Page 6-22, Subarticle 609-5(D)(4) Nuclear Gauge Density Procedures, third paragraph, insert the 
following as the second sentence: 
 
Determine the Daily Standard Count in the presence of the QA Roadway Technician or QA Nuclear 
Gauge Technician on days when a control strip is being placed. 
 
Page 6-23, Subarticle 609-5(D)(5) Limited Production Procedure, delete the first paragraph 
including (a), (b), (c) and substitute the following: 
 
Proceed on limited production when, for the same mix type and on the same contract, one of the 
following conditions occur (except as noted in the first paragraph below). 
 
(a) Two consecutive failing lots, except on resurfacing* 
(b) Three consecutive failing lots on resurfacing* 
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(c) Two consecutive failing nuclear control strips. 
 
* Resurfacing is defined as the first new uniform layer placed on an existing pavement. 
 
Page 6-25, Article 609-6 QUALITY ASSURANCE, DENSITY QUALITY ASSURANCE, insert the 
following items after item (E): 
 
(F) By retesting Quality Control core samples from control strips (either core or nuclear) at 

a frequency of 100% of the frequency required of the Contractor; 
 
(G) By observing the Contractor perform all standard counts of the Quality Control nuclear gauge 

prior to usage each nuclear density testing day; or 
 
(H) By any combination of the above. 
 
Page 6-28, Subarticle 610-3(A) Mix Design-General, delete the fourth and fifth paragraphs and 
replace with the following: 
 
Reclaimed Asphalt Pavement (RAP) or Reclaimed Asphalt Shingles (RAS) may be incorporated into 
asphalt plant mixes in accordance with Article 1012-1 and the following applicable requirements. 
 
Reclaimed asphalt pavement (RAP) may constitute up to 50% of the total material used in recycled 
mixtures, except for mix Type S 12.5D, Type S 9.5D, and mixtures containing reclaimed asphalt shingle 
material (RAS).  Reclaimed asphalt shingle (RAS) material may constitute up to 6% by weight of total 
mixture for any mix.  When both RAP and RAS are used, do not use a combined percentage of RAS and 
RAP greater than 20% by weight of total mixture, unless otherwise approved. When the percent of binder 
contributed from RAS or a combination of RAS and RAP exceeds 20% but not more than 30% of the 
total binder in the completed mix, the virgin binder PG grade shall be one grade below (both high and low 
temperature grade) the binder grade specified in Table 610-2 for the mix type, unless otherwise approved.  
When the percent of binder contributed from RAS or a combination of RAS and RAP exceeds 30% of the 
total binder in the completed mix, the Engineer will establish and approve the virgin binder PG grade. 
Use approved methods to determine if any binder grade adjustments are necessary to achieve the 
performance grade for the specified mix type. 
 
For Type S 12.5D and Type S 9.5D mixes, the maximum percentage of reclaimed asphalt material is 
limited to 20% and shall be produced using virgin asphalt binder grade PG 76-22.  For all other recycled 
mix types, the virgin binder PG grade shall be as specified in Table 610-2A for the specified mix type. 
 
When the percentage of RAP is greater than 20% but not more than 30% of the total mixture, use RAP 
meeting the requirements for processed or fractionated RAP in accordance with the requirements of 
Article 1012-1. 
 
When the percentage of RAP is greater than 30% of the total mixture, use an approved stockpile of RAP 
in accordance with Subarticle 1012-1(C). Use approved test methods to determine if any binder grade 
adjustments are necessary to achieve the performance grade for the specified mix type.  The Engineer will 
establish and approve the virgin asphalt binder grade to be used. 
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Page 6-34, Subarticle 610-3(C) Job Mix Formula, delete Table 610-2 and associated notes and 
replace with the following: 
 

TABLE 610-2 
SUPERPAVE MIX DESIGN CRITERIA 

Mix 
Type 

 

Design 
ESALs 
Millions  

(a) 

Binder 
PG 

Grade 
(b) 

Compaction 
Levels No. 
Gyrations 

@ 

Max. 
Rut 

Depth 
(mm) 

Volumetric Properties (c) 

Nini  Ndes  
VMA  

% 
Min.  

VTM 
%  

VFA 
Min. - 
Max. 

%G mm 
@ Nini 

S-4.75A(e) < 0.3 64 -22 6 50 ----- 20.0 7.0 - 15.0 ----- ----- 
SF-9.5A < 0.3 64 -22 6 50 11.5 16.0 3.0 - 5.0 70 - 80 ≤ 91.5 
S-9.5B 0.3 - 3 64 -22 7 65 9.5 15.5 3.0 - 5.0 65 - 80 ≤ 90.5 
S-9.5C 3 - 30 70 -22 7 75 6.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S-9.5D > 30 76 -22 8 100 4.5 15.5 3.0 - 5.0 65 - 78 ≤ 90.0 
S-12.5C 3 - 30 70 -22 7 75 6.5 14.5 3.0 - 5.0 65 - 78 ≤ 90.5 
S-12.5D > 30 76 -22 8 100 4.5 14.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I-19.0B < 3 64 -22 7 65 ----- 13.5 3.0 - 5.0 65 - 78 ≤ 90.5 
I-19.0C 3 - 30 64 -22 7 75 ----- 13.5 3.0 - 5.0 65 - 78 ≤ 90.0 
I-19.0D > 30 70 -22 8 100 ----- 13.5 3.0 - 5.0 65 - 78 ≤ 90.0 
B-25.0B < 3 64 -22 7 65 ----- 12.5 3.0 - 5.0 65 - 78 ≤ 90.5 
B-25.0C > 3 64 -22 7 75 ----- 12.5 3.0 - 5.0 65 - 78 ≤ 90.0 

 
 Design Parameter  Design Criteria 

All Mix 
Types 

1. Dust to Binder Ratio (P0.075 / Pbe)  0.6 – 1.4 
2. Retained Tensile Strength (TSR) 
(AASHTO T283 Modified) 

 85% Min. (d) 

Notes: (a) Based on 20 year design traffic. 
 (b) Volumetric Properties based on specimens compacted to Ndes as modified by the 

Department. 
 (c) AASHTO T 283 Modified (No Freeze-Thaw cycle required).  TSR for  Type S 4.75A, 

Type B 25.0B, and Type B 25.0C mixes is 80% minimum. 
 (d) Mix Design Criteria for Type S 4.75A may be modified subject to the approval of the 

Engineer. 
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Page 6-34, Insert the following immediately after Table 610-2: 
 

TABLE 610-2A 
SUPERPAVE MIX DESIGN CRITERIA 

 Percentage of RAP in Mix 
 Category 1 Category 2 Category 3 

Mix Type % RAP ≤20% 20.1% ≤ %RAP ≤ 30.0% %RAP > 30.0% 
All A and B Level Mixes, 
I19.0C, B25.0C 

PG 64 -22 PG 64 -22 TBD 

S9.5C, S12.5C, I19.0D PG 70 -22 PG 64-22 TBD 
S 9.5D and S12.5D PG 76-22 N/A N/A 

 
Note: (1) Category 1 RAP has been processed to a maximum size of 2 inches. 

(2) Category 2 RAP has been processed to a maximum size of one inch by either crushing and or 
screening to reduce variability in the gradations. 

(3) Category 3 RAP has been processed to a maximum size of one inch, fractionating the RAP 
into 2 or more sized stockpiles 

 
Page 6-35, Table 610-3 delete and replace with the following: 
 

TABLE 610-3 
ASPHALT PLACEMENT- MINIMUM TEMPERATURE REQUIREMENTS  

Asphalt Concrete Mix Type 
Minimum Air  
Temperature 

Minimum Surface 
Temperature 

ACBC, Type B 25.0B, C, B 37.5C 35°F 35°F 
ACIC, Type I 19.0B, C, D 35°F 35°F 
ACSC, Type S 4.75A, SF 9.5A, S 9.5B 40°F  50°F* 
ACSC, Type S 9.5C, S 12.5C 45°F 50°F 
ACSC, Type S 9.5D, S 12.5D 50°F 50°F 

 
 * 35°F if surface is soil or aggregate base for secondary road construction. 
 
Page 6-44, Article 610-8 SPREADING AND FINISHING, third full paragraph, replace the first 
sentence with the following: 
 
Use the 30 foot minimum length mobile grade reference system or the non-contacting laser or sonar type 
ski with at least four referencing stations mounted on the paver at a minimum length of 24 feet to control 
the longitudinal profile when placing the initial lanes and all adjacent lanes of all layers, including 
resurfacing and asphalt in-lays, unless otherwise specified or approved. 
 
Page 6-45, Article 610-8 SPREADING AND FINISHING delete the third paragraph on page 6-45 
and replace with the following: 
 
Use a Material Transfer Vehicle (MTV) when placing all asphalt concrete plant mix pavements which 
require the use of asphalt binder grade PG 76-22 and for all types of OGAFC, unless otherwise approved.  
Use a MTV for all surface mix regardless of binder grade placed on Interstate and US routes that have 
four or more lanes and median divided.  Where required above, utilize the MTV when placing all full 
width travel lanes and collector lanes.  Use MTV for all ramps, loops, -Y- line travel lanes, full width 
acceleration and deceleration lanes, and full width turn lanes that are greater than 1,000 feet in length. 
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Page 6-50, Article 610-13 DENSITY ACCEPTANCE, delete the second paragraph and replace with 
the following: 
 
As an exception, when the first layer of mix is a surface course and is being placed directly on an 
unprimed aggregate or soil base, the layer will be included in the "Other" construction category. 
 
Page 6-50, Article 610-13 DENSITY ACCEPTANCE, delete the formula and description in the 
middle of the page and replace with the following: 
 

PF = 100 – 10(D)1.465 
Where:  PF = Pay Factor  (computed to 0.1%) 

    D = the deficiency of the lot average density, 
   not to exceed 2.0% 
 

Page 6-51, Article 610-15 MEASUREMENT AND PAYMENT, fourth paragraph, delete and 
replace with the following: 
Furnishing asphalt binder will be paid for as provided in Article 620-4. 
 
Page 6-53, Article 620-4 MEASUREMENT AND PAYMENT, modify as follows: 
 
First Paragraph, delete and replace with the following: 
 
Asphalt Binder for Plant Mix and Polymer Modified Asphalt Binder for Plant Mix will be measured and 
paid for as the theoretical number of tons required by the applicable job mix formula based on the actual 
number of tons of plant mix completed and accepted on the job.  
 
Second paragraph, delete entire paragraph. 
 
Sixth paragraph, delete the last sentence. 
 
Seventh paragraph, delete the paragraph and replace with the following: 
 
The adjusted contract unit price will then be applied to the theoretical quantity of asphalt binder 
authorized for use in the plant mix placed during the partial payment period involved, except that where 
recycled plant mix is used, the adjusted unit price will be applied only to the theoretical number of tons of 
additional asphalt binder materials required by the job mix formula. 
 
Delete pay items and add the following pay items: 
 
Pay Item Pay Unit 
Asphalt Binder for Plant Mix 
Polymer Modified Asphalt Binder for Plant Mix 

Ton 
Ton 

 
Page 6-55, Article 650-2 Materials, insert the following at the end of the list of items. 
 

Reclaimed asphalt shingles 1012-1(F) 
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Page 6-57, Subarticle 650-3(B), Mix Design Criteria, insert the following as the fourth paragraph. 
 
Reclaimed asphalt shingle (RAS) material may constitute up to 6% by weight of total mixture.  The 
maximum percentage of binder contributed from reclaimed asphalt material will be 20% of the total 
binder in the completed mix. 
 
Page 6-59, Article 650-5 CONSTRUCTION REQUIREMENTS delete the second paragraph from 
the bottom of the page beginning “Use a Material Transfer Vehicle (MTV)…” and replace with the 
following: 
 
Use a Material Transfer Vehicle (MTV) when placing all asphalt concrete plant mix pavements which 
require the use of asphalt binder grade PG 76-22 and for all types of OGAFC, unless otherwise approved.  
Use a MTV for all surface mix regardless of binder grade placed on Interstate and US routes that have 
four or more lanes and median divided.  Where required above, utilize the MTV when placing all full 
width travel lanes and collector lanes.  Use MTV for all ramps, loops, -Y- line travel lanes, full width 
acceleration and deceleration lanes, and full width turn lanes that are greater than 1,000 feet in length. 
 
Page 6-61, Article 650-7 MEASUREMENT AND PAYMENT delete the second paragraph and 
replace with the following: 
 
Furnishing asphalt binder for the mix will be paid for as provided in Article 620-4 for Asphalt Binder for 
Plant Mix or Polymer Modified Asphalt Binder for Plant Mix.  Adjustments in contract unit price due to 
asphalt binder price fluctuations will be made in accordance with Article 620-4. 
 
Page 6-64, Article 652-6 MEASUREMENT AND PAYMENT delete the second paragraph and 
replace with the following: 
 
Asphalt Binder for Plant Mix will be paid for in accordance with Article 620-4. 
 
Page 6-69, TABLE 660-1 MATERIAL APPLICATION RATES AND TEMPE RATURES, add the 
following: 
 

Type of 
Coat 

Grade of 
Asphalt 

Asphalt 
Rate 

gal/yd2 

Application 
Temperature 

oF 

Aggregate 
Size 

Aggregate 
Rate lb./sq. 
yd. Total 

Sand Seal CRS-2 or  
CRS-2P 

0.22-0.30 150-175 
Blotting 

Sand 
12-15 

 
Page 6-75, Subarticle 660-9(B) Asphalt Seal Coat, add the following as sub-item (5): 
 
(5) Sand Seal 
 
Place the fully required amount of asphalt material in one application and immediately cover with the seal 
coat aggregate.  Uniformly spread the fully required amount of aggregate in one application and correct 
all non-uniform areas prior to rolling. 
 
Immediately after the aggregate has been uniformly spread, perform rolling. 
 
When directed, broom excess aggregate material from the surface of the seal coat. 
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When the sand seal is to be constructed for temporary sealing purposes only and will not be used by 
traffic, other grades of asphalt material meeting the requirements of Articles 1020-6 and 1020-7 may be 
used in lieu of the grade of asphalt required by Table 660-1 when approved. 
 
Page 6-76, Article 661-1 DESCRIPTION, add the following as the 2nd paragraph: 
 
Provide and conduct the quality control and required testing for acceptance of the UBWC in accordance 
with Quality Management System for Asphalt Pavements (OGAFC, PADL, and Ultra-Thin HMA 
Version), included in the contract. 
 
Page 6-76, Article 661-2 MATERIALS, add the following after Asphalt Binder, 
 Grade 70-28: 
 

Item Section 
Asphalt Binder, Grade 76-22 1020 
Reclaimed Asphalt Shingles 1012 

 
Page 6-78, Subarticle 661-2(E), Asphalt Binder For Plant Mix, Grade PG 70-28, rename as 
POLYMER MODIFIED ASPHALT BINDER FOR PLANT MIX and add  the following as the first 
paragraph: 
 
Use either PG 70-28 or PG 76-22 binder in the mix design.  The grade of asphalt binder to be paid for the 
production of Ultra-thin will be Polymer Modified Asphalt Binder For Plant Mix. 
 
Page 6-79, Subarticle 661-2(G) Composition of Mix, add the following as the third sentence of the 
first paragraph. 
 
The percent of asphalt binder contributed from the RAS shall not exceed 20% of the total binder in the 
completed mix. 
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Page 6-80, Article 661-2(G) Composition of Mix, replace Table 661-4 and associated notes with the 
following: 
 

TABLE 661-4 – MIXTURE DESIGN CRITE RIA  
Gradation Design Criteria  (% Passing by Weight) 

Standard Sieves 1/2 in.  Type A 3/8 in.  Type B 1/4 in.  Type C 
ASTM mm (% Passing by Weight) 
¾ inch 19.0 100   
½ inch 12.5 85 - 100 100  
3/8 inch 9.5 60 - 80 85 - 100 100 

#4 4.75 28 - 38 28 – 44 40 - 55 
#8 2.36 19 - 32 17 – 34 22 - 32 
#16 1.18 15 - 23 13 - 23 15 - 25 
#30 0.600 10 - 18 8 - 18 10 - 18 
#50 0.300 8 - 13 6 - 13 8 - 13 
#100 0.150 6 - 10 4 - 10 6 - 10 
#200 0.075 4.0 - 7.0 3.0 - 7.0 4.0 - 7.0 

 
Mix Design Criteria  

 1/2 in.  Type A 3/8 in.  Type B 1/4 in. Type C 
Asphalt Content, % 4.6 - 5.6 4.6 - 5.8 5.0 – 5.8 
Draindown Test,  
AASHTO T 305 

0.1% max. 

Moisture Sensitivity, 
AASHTO T 283* 

80% min. 

Application Rate, lb/ yd2 90 70 50 
Approximate Application Depth, in.  3/4 5/8 1/2 
Asphalt PG Grade,  
AASHTO M 320 

PG 70-28 or 
PG 76-22 

PG 70-28 or 
PG 76-22 

PG 70-28 or 
PG 76-22 

 
NOTE:  *Specimens for T-283 testing are to be compacted using the SUPERPAVE gyratory 
compactor.  The mixtures shall be compacted using 100 gyrations to achieve specimens approximately 
95 mm in height.  Use mixture and compaction temperatures recommended by the binder supplier. 

 
Page 6-80, Subarticle 661-3(A) Equipment, add the following as the first paragraph: 
 
Use asphalt mixing plants in accordance with Article 610-5 of the Standard Specifications. 
 
Page 6-82, Subarticle 661-3(C), Application of Ultra-thin Bonded Wearing Course, delete the first 
paragraph and add the following as the first and second paragraphs: 
 
Use only one asphalt binder PG grade for the entire project, unless the Engineer gives written approval. 

Do not place Ultra-thin Bonded Wearing Course between October 31 and April 1, when the pavement 
surface temperature is less than 50°F or on a wet pavement.  In addition, when PG 76-22 binder is used in 
the JMF, place the wearing course only when the road pavement surface temperature is 60°F or higher 
and the air temperature in the shade away from artificial heat is 60°F or higher. 
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Page 6-83, Article 661-4, MEASUREMENT AND PAYMENT delete third paragraph and replace 
with the following: 
 
Polymer Modified Asphalt Binder For Plant Mix will be paid for in accordance with Article 620-4. 
Asphalt binder price adjustments when applicable will be based on Grade PG 64-22, regardless of the 
grade used. 
 
Page 10-40, Subarticle 1012-1(A) General, add the following at the end of the last paragraph, last 
sentence: 
 
or ultra-thin bonded wearing course. 
 
Page 10-41, Table 1012-1, delete the entries for OGAFC and add new entries for OGAFC and a row 
for UBWC with entries:  
 

Mix Type 

Coarse 
Aggregate 

Angularity  (b) 
ASTM D5821 

Fine Aggregate 
Angularity % 

Minimum 
AASHTO T304 Method 

A 

Sand 
Equivalent 

% Minimum 
AASHTO T176 

Flat & Elongated 5:1 
Ratio % Maximum 

ASTM D4791 Section 
8.4 

S 9.5 D 100/100 45 50 10 

OGAFC 100/100 N/A N/A 10 
UBWC 100/85 40 45 10 

 
Delete Note (c) under the Table 1012-1 and replace with the following: 
 
(c) Does not apply to Mix Types SF 9.5A and S 9.5B. 
 
Page 10-42, Subarticle 1012-1(B)(6) Toughness (Resistance to Abrasion), add as the last sentence: 
 
The percentage loss for aggregate used in UBWC shall be no more than 35%. 
 
Page 10-43, Subarticle 1012-1(F) Reclaimed Asphalt Shingle Material (RAS), delete and replace 
with the following: 
 
(F) Reclaimed Asphalt Shingles (RAS) 

For use in asphalt mix, Reclaimed Asphalt Shingles (RAS) can be either manufacturer- waste shingles or 
post-consumer shingles that have been processed into a product that meets the requirements of this 
section. 

Manufacturer-waste RAS (MRAS) are processed shingle materials discarded from the manufacturing of 
new asphalt shingles.  It may include asphalt shingles or shingle tabs that have been rejected by the 
shingle manufacturer. 

Post-consumer RAS (PRAS) are processed shingle materials recovered from mixed roofing material scrap 
removed from existing structures.  Tear-off shingle scrap must be sorted and other roofing debris, 
including nails, plastic, metal, wood, coal tar epoxy, rubber materials, or other undesirable components, 
shall be removed.  This sorting of the scrap must be done prior to grinding of the PRAS for use in asphalt 
production. 



 49

Sample and test PRAS for asbestos and provide results demonstrating that the bulk samples contain less 
than one percent of asbestos containing material in accordance with Federal, State of North Carolina, and 
Local regulations.  Use NC-accredited Asbestos Inspectors or Roofing Supervisors to sample the PRAS to 
meet the above criteria.  Maintain records on-site indicating shingle source(s), asbestos operation plan 
approved by Division of Public Health’s Health Hazards Control Unit, and all asbestos analytical reports.  
All documentation will be subject to review by the Department. 

Process RAS by ambient grinding or granulating methods such that 100% of the particles will pass the 
9.50 mm (3/8") sieve when tested in accordance with AASHTO T27.  Perform sieve analysis on 
processed asphalt shingles prior to ignition or solvent extraction testing. 

RAS shall contain no more than 0.5% by total cumulative weight of deleterious materials.  These 
materials include, but are not limited to, excessive dirt, debris, concrete, metals, glass, paper, rubber, 
wood, plastic, soil, brick, tars, or other contaminating substances. 

Blend RAS with fine aggregate or RAP, meeting the requirements of this Section, if needed to keep the 
processed material workable. 

MRAS and PRAS shall not be blended together for the production of hot mix asphalt. 

(1)  Mix Design RAS 

Incorporate RAS from stockpiles that have been tested for uniformity of gradation and binder content 
prior to use in an asphalt mix design. 

(2)  Mix Production RAS 

New Source RAS is defined as acceptable material which was not included in the stockpile when samples 
were taken for mix design purposes.  Process new source RAS so that all materials will meet the 
gradation requirements prior to introduction into the plant mixer unit.  

After a stockpile of processed RAS has been sampled and mix designs made from these samples, do not 
add new source RAS to the original stockpile without prior field testing to insure gradation and binder 
uniformity.  Sample and test new source RAS before blending with the existing stockpile. 

Store new source RAS in a separate stockpile until the material can be sampled and tested for comparison 
with the original recycled mix design data.  New source RAS may also be placed against the existing 
stockpile in a linear manner provided it is sampled for mix design conformity prior to its use in the 
recycled mix. Store RAS materials in such a manner as to prevent contamination. 

Field approval of new source RAS will be based on the table below and volumetric mix properties on the 
mix with the new source RAS included.  Provided these tolerances are met, volumetric properties of the 
new mix will then be performed.  If all volumetric mix properties meet the mix design criteria for that mix 
type, the new source RAS may continue to be used.  

If the gradation, binder content, or any of the volumetric mix properties are not within the allowable 
tolerances of the table below, do not use the new source RAS unless approved by the Engineer.  The 
Contractor may elect to either not use the stockpile, to request an adjustment to the JMF, or to redesign 
the mix. 
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NEW SOURCE RAS BINDER AND GRADATION 
TOLERANCES 

(Apply Tolerances to Mix Design Data) 

Pb % ±±±±2.5 

Sieve Size, mm Tolerance 
4.75 ±5 
2.36 ±4 
1.18 ±4 
0.300 ±4 
0.150 ±4 
0.075 ±2.0 

 
Page 10-43 through 10-45, Subarticle 1012-1(G), delete this subarticle in its entirety and replace 
with the following: 
 
(G) Reclaimed Asphalt Pavement (RAP) 
 
(1) Mix Design RAP 
 
Incorporate RAP from stockpiles or other sources that have been tested for uniformity of gradation and 
binder content prior to use in an asphalt mix design.  Use reclaimed asphalt pavement that meets all 
requirements specified for one of the following two classifications. 
 
(a) Millings 
 
Existing reclaimed asphalt pavement (RAP) that is removed from its original location by a milling 
process as specified in Section 607.  Millings should be such that it has a uniform gradation and binder 
content and all materials will pass a 2" sieve prior to introduction into the plant mixer unit. 
 
(b) Processed RAP 
 
RAP that is processed in some manner (possibly by crushing and/or use of a blending method) to produce 
a uniform gradation and binder content in the RAP prior to use in a recycled mix.  Process RAP so that all 
materials have a uniform gradation and binder content and will pass a 1" sieve prior to introduction into 
the plant mixer unit. 
 
(c) Fractionated RAP 
 
Fractionated RAP is defined as having two or more RAP stockpiles, where the RAP is divided into coarse 
and fine fractions.  Grade RAP so that all materials will pass a 1" sieve.  The coarse RAP stockpile shall 
only contain material retained on a 3/8" screen, unless otherwise approved.  The fine RAP stockpile shall 
only contain material passing the 3/8" screen, unless otherwise approved.  The Engineer may allow the 
Contractor to use an alternate to the 3/8" screen to fractionate the RAP.  The maximum percentages of 
fractionated RAP may be comprised of coarse, fine, or the combination of both.  Utilize a separate cold 
feed bin for each stockpile of fractionated RAP used. 
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(d) Approved Stockpiled RAP 
 
Approved Stockpiled RAP is defined as fractionated RAP which has been isolated and tested for asphalt 
content, gradation, and asphalt binder characteristics with the intent to be used in mix designs with greater 
than 30% RAP materials.  Fractionate the RAP in accordance with Subarticle 1012-1(G)(1)(c).  Utilize a 
separate cold feed bin for each approved stockpile of RAP used. 
 
Perform extraction tests at a rate of 1 per 1000 tons of RAP, with a minimum of 5 tests per stockpile to 
determine the asphalt content and gradation.  Separate stockpiles of RAP material by fine and coarse 
fractions.  Erect and maintain a sign satisfactory to the Engineer on each stockpile to identify the material.  
Assure that no deleterious material is allowed in any stockpile.  The Engineer may reject by visual 
inspection any stockpiles that are not kept clean, separated, and free of foreign materials. 
 
Submit requests for RAP stockpile approval to the Engineer with the following information at the time of 
the request: 
 

(1)  Approximate tons of materials in stockpile 
(2)  Name or Identification number for the stockpile  
(3)  Asphalt binder content and gradation test results 
(4)  Asphalt characteristics of the Stockpile. 

 
For the Stockpiled RAP to be considered for approval, the gradation and asphalt content shall be uniform.  
Individual test results, when compared to the target, will be accepted if within the tolerances listed below: 
 

APPROVED STOCKPILED RAP GRADATION and BINDER TOLERA NCES 
(Apply Tolerances to Mix Design Data) 

Pb %  ±0.3% 
Sieve Size (mm) Percent Passing 

25.0 ±5% 
19.0 ±5% 
12.5 ±5% 
9.5 ±5% 
4.75 ±5% 
2.36 ±4% 
1.18 ±4% 
0.300 ±4% 
0.150 ±4% 
0.075 ±1.5% 

 
Note: If more than 20% of the individual sieves are out of the gradation tolerances, or if more than 20% 

of the asphalt binder content test results fall outside the appropriate tolerances, the RAP shall not 
be used in HMA unless the RAP representing the failing tests is removed from the stockpile. 

 
Do not add additional material to any approved RAP stockpile, unless otherwise approved by the 
Engineer. 

 
Maintain at the plant site a record system for all approved RAP stockpiles.  Include at a minimum 
the following:  Stockpile identification and a sketch of all stockpile areas at the plant site; all RAP 
test results (including asphalt content, gradation, and asphalt binder characteristics). 
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(2) Mix Production RAP 
 
During mix production, use RAP that meets the criteria for one of the following categories: 
 
(a) Mix Design RAP 
 
RAP contained in the mix design stockpiles as described above may be used in all applicable JMFs.  
These stockpiles have been pretested: however, they are subject to required QC/QA testing in accordance 
with Subarticle 609-5(C)(2). 
 
(b) New Source RAP 
 
New Source RAP is defined as any acceptable material that was not included in the stockpile or other 
source when samples were taken for mix design purposes.  Process new source RAP so that all materials 
have a uniform gradation and binder content and will pass a 2" sieve prior to introduction into the plant 
mixer unit.  
 
After a stockpile of millings, processed RAP, or fractionated RAP has been sampled and mix designs 
made from these samples, do not add new source RAP to the original stockpile without prior field testing 
to insure gradation and binder uniformity.  Sample and test new source RAP before blending with the 
existing stockpile. 
 
Store new source RAP in a separate stockpile until the material can be sampled and tested for comparison 
with the original recycled mix design data.  New source RAP may also be placed against the existing 
stockpile in a linear manner provided it is sampled for mix design conformity prior to its use in the 
recycled mix. 
 
Unprocessed RAP is asphalt material that was not milled and/or has not been processed to obtain a 
uniform gradation and binder content and is not representative of the RAP used during the applicable mix 
design.  Unprocessed RAP shall not be incorporated into any JMFs prior to processing.  Different sources 
of unprocessed RAP may be stockpiled together provided it is generally free of contamination and will be 
processed prior to use in a recycled mix.  RAP contamination in the form of excessive dirt, debris, clean 
stone, concrete, etc. will not be allowed.  Incidental amounts of dirt, concrete, and clean stone may be 
acceptable.  Unprocessed RAP may be processed and then classified as a new source RAP as described 
above. 
 
Field approval of new source RAP will be based on Table 1012-2 below and volumetric mix properties on 
the mix with the new source RAP included.  Provided the Table 1012-2 tolerances are met, volumetric 
properties of the new mix will then be performed.  If all volumetric mix properties meet the mix design 
criteria for that mix type, the new source RAP may continue to be used. 
 
If the gradation, binder content, or any of the volumetric mix properties are not within the allowable 
tolerances of Table 1012-2, do not use the new source RAP unless approved by the Engineer.  The 
Contractor may elect to either not use the stockpile, to request an adjustment to the JMF, or to redesign 
the mix. 
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TABLE 1012-2 
NEW SOURCE RAP GRADATION and BINDER TOLERANCES  

(Apply Tolerances to Mix Design Data) 
Mix  
Type 

0-20% RAP 20+-30 % RAP 30+ % RAP 

Sieve 
(mm) 

Base Inter.  Surf. Base Inter.  Surf. Base Inter.  Surf. 

Pb % ± 0.7% ± 0.4% ± 0.3% 
25.0 ±10 - - ±7 - - ±5 - - 
19.0 ±10 ±10 - ±7 ±7 - ±5 ±5 - 
12.5 - ±10 ±10 - ±7 ±7 - ±5 ±5 
9.5 - - ±10 - - ±7 - - ±5 
4.75 ±10 - ±10 ±7 - ±7 ±5 - ±5 
2.36 ±8 ±8 ±8 ±5 ±5 ±5 ±4 ±4 ±4 
1.18 ±8 ±8 ±8 ±5 ±5 ±5 ±4 ±4 ±4 
0.300 ±8 ±8 ±8 ±5 ±5 ±5 ±4 ±4 ±4 
0.150 - - ±8 - - ±5 - - ±4 
0.075 ±4 ±4 ±4 ±2 ±2 ±2 ±1.5 ±1.5 ±1.5 

 
ASPHALT PAVEMENTS - WARM MIX ASPHALT SUPERPAVE:  
(5-19-09) (Rev 2-15-11) SP6 R02A 

 
Warm Mix Asphalt (WMA) is defined as additives or processes that allow a reduction in the temperature 
at which asphalt mixtures are produced and placed. 
 
Notify the Engineer at least 2 weeks before producing the WMA so the Engineer can arrange a pre-pave 
meeting.  Discuss special testing requirements necessary for WMA at the pre-pave meeting.  Include at 
the pre-pave meeting the Contractor’s QC manager, Paving Superintendent, and manufacturer’s 
representative for the WMA technology, the Department’s Roadway Construction Engineer, Resident 
Engineer, State Pavement Construction Engineer, and Quality Assurance Supervisor. 
 
Require a manufacturer's representative for the WMA technology used to be present on site at the plant 
during the initial production and on the roadway during the laydown of the warm mix asphalt. 
 
The requirement for the manufacturer's representative to be present at the pre-pave meeting and on-site at 
the plant may be waived by the Engineer based on previous work experience with the specific WMA 
technology used. 
 
If the use of WMA is suspended during production, and the Contractor begins using Hot Mix Asphalt 
(HMA), then the Contractor shall be required to use HMA for the remainder of the specific route or map 
unless otherwise approved by the Engineer. 
 
Revise the 2006 Standard Specifications as follows: 
 
Page 6-8, Article 609-1 Description, insert the following as the second paragraph: 
Warm Mix Asphalt (WMA) is defined as additives or processes that allow a reduction in the temperature 
at which asphalt mixtures are produced and placed.  Use WMA at the Contractor’s option when shown in 
the contract. 
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Page 6-9, Article 609-4 Field Verification of Mixture and Job Mix Formula Adjustments, second 
paragraph, insert the following immediately after the first sentence: 
 
When producing a WMA, perform field verification testing including Tensile Strength Ratio (TSR) 
testing in accordance with AASHTO T 283 as modified by the Department. 
 
Third paragraph, delete the third sentence and replace with the following: 
 
Verification is satisfactory for HMA when all volumetric properties except %Gmm@Nini are within the 
applicable mix design criteria and the gradation, binder content, and %Gmm@Nini are within the individual 
limits for the mix type being produced.  Verification is satisfactory for WMA when all volumetric 
properties except %Gmm@Nini are within the applicable mix design criteria, the TSR meets the design 
criteria, and the gradation, binder content, and %Gmm@Nini are within the individual limits for the mix 
type being produced. 
 
Page 6-12, Subarticle 609-5(C)(2)(d) Bulk Specific Gravity of Compacted Specimens, add after 
(AASHTO T 312): 
 
When producing WMA, gyrate specimens to specified Ndes compaction effort without reheating mix other 
than to desired compaction temperature.  Record time needed to reheat samples (if any). 
 
Page 6-14, Subarticle 609-5(C)(2)(e) Tensile Strength Ratio, insert the following immediately after 
the third paragraph: 
 
When producing WMA, perform TSR testing: 
(i.) Prior to initial production for each JMF and 
(ii.) Every 15,000 tons. 
 
After three (3) consecutive passing TSR tests for a specific JMF, a request may be submitted to the State 
Asphalt Design Engineer to revert to the Hot-Mix Asphalt QMS Manual procedures for TSR testing on 
that JMF.  This request shall be submitted in writing and shall include all test result data (Material and 
Tests Unit Form 612s) performed on the specific JMF. 
 
Page 6-27, Article 610-1 Description, insert the following as the third paragraph: 
 
Warm Mix Asphalt (WMA) is defined as additives or processes that allow a reduction in the temperature 
at which asphalt mixtures are produced and placed.  Use WMA at the Contractor’s option when shown in 
the contract. 
 
Page 6-27, Article 610-2 Materials, insert the following at the end of this Article: 
 
Use only WMA technologies on the allowable routes listed on the Department’s approved list maintained 
by the Materials and Tests Unit.  The Department’s approved list can be found at the following website:  
http://www.ncdot.org/doh/operations/materials/pdf/wma.pdf. 
 
Page 6-31, Subarticle 610-3(B) Mix Design-Criteria, add the following as the fifth paragraph: 
 
When WMA is used, submit the mix design without including the WMA additive. 
 
Page 6-32, Subarticle 610-3(C) Job Mix Formula, add the following as the second paragraph: 
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When WMA is used, document the technology used, the recommended dosage rate, and the requested 
plant mix temperature on the JMF submittal.  Verify the JMF based on plant produced mixture from the 
field verification test. 
 
Immediately following PG 76-22 335ºF, add the following paragraph: 
 
When WMA is used, produce an asphalt mixture within the temperature range of 225°F to 275°F. 
 
ASPHALT BINDER CONTENT OF ASPHALT PLANT MIXES:  
(11-21-00) (Rev 7-19-11) SP6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be 
as follows: 
 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 
Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 
Asphalt Concrete Surface Course Type S 9.5__ 6.0% 

 
The actual asphalt binder content will be established during construction by the Engineer within the limits 
established in the 2006 Standard Specifications. 
 
PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX:  
(11-21-00) SP6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $577.14 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 
terminals on November 1, 2011. 
 
DAMAGE TO EXISTING PAVEMENT, BASE, AND SUBGRADE:  
 
In addition to the requirements of the Standard Specifications concerning this subject, the Contractor is 
cautioned that he will be held responsible for all damages to the pavement, base, and subgrade caused by 
his operations, including but not limited to, rutting and shoving of the existing pavement. 
 
The Contractor is cautioned to limit the weight of his equipment and the frequency of hauls so as to not 
damage the existing pavement, base, and subgrade. 
 
DRIVEWAYS AND PRIVATE PROPERTY:  
 
The Contractor shall maintain access to driveways for all residents and property owners throughout the 
life of the project. 
 
The Contractor shall not perform work for private citizens or agencies in conjunction with this project or 
within the project limits of this contract. 
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BORROW EXCAVATION AND SHPO DOCUMENTATION FOR BORROW/ WASTE SITES: 
(12-18-07) (4-15-08)  SP8 R02 

 
Revise the 2006 Standard Specifications as follows: 
 

Division 2 Earthwork 
 
Page 2-16, Subarticle 230-1(D), add the words:  The Contractor specifically waives as the first words of 
the sentence. 
 
Page 2-17, Article 230-4(B) Contractor Furnished Sources, first paragraph, first sentence replace 
with the following: 
 

Prior to the approval of any borrow sources developed for use on any project, obtain certification 
from the State Historic Preservation Officer of the State Department of Cultural Resources certifying 
that the removal of the borrow material from the borrow sources(s) will have no effect on any known 
district, site building, structure, or object, architectural and/or archaeological that is included or 
eligible for inclusion in the National Register of Historic Places.   

 
Division 8 Incidentals 

 
Page 8-9, Article 802-2 General Requirements, add the following as the 1st paragraph: 
 

Prior to the removal of any waste from any project, obtain certification from the State Historic 
Preservation Officer of the State Department of Cultural Resources certifying that the deposition of 
the waste material to the proposed waste area will have no effect on any known district, site building, 
structure, or object, architectural and/or archaeological that is included or eligible for inclusion in the 
National Register of Historic Places.  Furnish a copy of this certification to the Engineer prior to 
performing any work in the proposed waste site.  

 
Page 8-10, Article 802-2, General Requirements, 4th paragraph, add the following as the 2nd 
sentence: 
 

The Department’s borrow and waste site reclamation procedures for contracted projects is available 
on the NCDOT website and shall be used for all borrow and waste sites on this project. 

 
AGGREGATE PRODUCTION:  
(11-20-01) SP10 R05 
 
Provide aggregate from a producer who uses the current Aggregate Quality Control/Quality Assurance 
Program that is in effect at the time of shipment. 
 
No price adjustment is allowed to contractors or producers who use the program.  Participation in the 
program does not relieve the producer of the responsibility of complying with all requirements of the 
Standard Specifications.  Copies of this procedure are available upon request from the Materials and Test 
Unit. 
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ENGINEERING FABRICS: 
(7-18-06) (Rev 10-19-10) SP10 R40 

 
Revise the Standard Specifications as follows: 
 
Page 10-99, Delete Section 1056 ENGINEERING FABRICS  and replace it with the following: 
 

SECTION 1056 
ENGINEERING FABRICS 

 
1056-1  General 
 
Use engineering fabrics that meet the requirements of Article 4.1 of AASHTO M288 and have been 
evaluated by National Transportation Product Evaluation Program (NTPEP).  When required, sew fabrics 
together in accordance with Article X1.1.4 of AASHTO M288.  Provide sewn seams with seam strengths 
meeting the required strengths for the engineering fabric type and class specified. 
 
Load, transport, unload and store fabrics such that they are kept clean and free of damage.  Label, ship 
and store fabrics in accordance with Section 7 of AASHTO M288.  Fabrics with defects, flaws, 
deterioration or damage will be rejected.  Do not unwrap fabrics until just before installation.  With the 
exception of fabrics for temporary silt fences and mechanically stabilized earth (MSE) wall faces, do not 
leave fabrics exposed for more than 7 days before covering fabrics with material. 
 
When required, use pins a minimum of 3/16” in diameter and 18” long with a point at one end and a head 
at the other end that will retain a steel washer with a minimum outside diameter of 1.5”.  When wire 
staples are required, provide staples in accordance with Subarticle 1060-8(D) of the Standard 
Specifications. 
 
1056-2  Fabric Properties 
 
Provide Type 1 Certified Mill Test Report, Type 2 Typical Certified Mill Test Report or Type 4 Certified 
Test Report in accordance with Article 106-3 of the Standard Specifications.  Furnish certifications with 
minimum average roll values (MARV) as defined by ASTM D4439 for all fabric properties with the 
exception of elongation.  For testing fabrics, a lot is defined as a single day’s production. 
 
Provide engineering fabric types and classes in accordance with the contract.  Machine direction (MD) 
and cross-machine direction (CD) are as defined by ASTM D4439.  Use woven or nonwoven fabrics with 
properties meeting the requirements of Table 1056-1. 
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TABLE 1056-1 
FABRIC PROPERTY REQUIREMENTS 

Property ASTM 
Test 

Method 

Requirements (MARV1) 
Type 1 Type 2 Type 32 Type 4 Type 53 

Typical 
Application 

 Shoulder 
Drains 

Under 
Riprap 

Temporary 
Silt Fence 

Soil 
Stabilization 

Temporary 
MSE Walls 

Elongation 
(MD & CD) 

D4632 ≥ 50 % ≥ 50 % ≤ 25 % < 50 % < 50 % 

Grab Strength 
(MD & CD) 

D4632 90 lbs 205 lbs 100 lbs 180 lbs --- 

Tear Strength 
(MD & CD) 

D4533 40 lbs 80 lbs --- 70 lbs --- 

Puncture 
Strength 

D6241 220 lbs 440 lbs --- 370 lbs --- 

Wide Width 
Tensile Strength 

@ Ultimate 
(MD & CD) 

D4595 --- --- --- --- 2400 lbs/ft 
(unless 
required 

otherwise in 
the contract) 

Permittivity D4491 0.20 sec-1 0.20 sec-1 0.05 sec-1 0.05 sec-1 0.20 sec-1 
Apparent 

Opening Size4 
D4751 #60 #60 #30 #40 #30 

Ultraviolet 
Stability 

(retained 
strength)5 

D4355 50 % 50 % 70 % 50 % 50% 

1MARV does not apply to elongation 
2Minimum roll width of 36” required 
3Minimum roll width of 13 ft required 
4US Sieve No. per AASHTO M92 
5After 500 hours of exposure 

 
CHANNELIZING DEVICES (Drums):  
7-20-10 SP10 R60 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 10-236, Subarticle 1089-5(A) Drums (1) General, replace the paragraph with the following: 
 
(1) General 
 

Provide drums composed of a body, alternating orange and white 4 band pattern of Type III-High 
Intensity Microprismatic Sheeting and ballasts that have been evaluated by NTPEP. 
 
The following guidelines will be used during the transition from drums with the standard 5 band 
engineer’s grade sheeting to the new 4 band configuration. 
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(a) All new drums purchased after July 20, 2010 shall have the new sheeting and 4 band 
configuration.  
 
(b) Existing 5 band drums with engineer’s grade sheeting (both new and used devices in 
existing inventories) will be allowed for use on all on-going construction projects until 
project completion and will also be allowed for use on other projects until a sunset date has 
been established. 
 
(c) Intermixing of “old drums” and “new drums” on the same project is acceptable during the 
transition. 
 
(d) 4 band drums with engineer’s grade sheeting will not be allowed at anytime. 

 
Page 10-236, Subarticle 1089-5(A) Drums (3) Retroreflective Stripes, replace the paragraph with the 
following: 
 
(3)  Retroreflective Bands 

 
Provide a minimum of 4 retroreflective bands- 2 orange and 2 white alternating horizontal 
circumferential bands.  The top band shall always be orange.  Use a 6” to 8” wide band Type III–
High Intensity Microprismatic Retroreflective Sheeting or better that meets the requirement of 
Section 1093 for each band.  Do not exceed 2” for any non-reflective spaces between orange and 
white stripes.  Do not splice the retroreflective sheeting to create the 6-inch band. Apply the 
retroreflective sheeting directly to the drum surface.  Do not apply the retroreflective sheeting 
over a pre-existing layer of retroreflective sheeting.  Do not place bands over any protruding 
corrugations areas.  No damage to the reflective sheeting should result from stacking and 
unstacking the drums, or vehicle impact.  
 

Page 10-237, Subarticle 1089-5(B) Skinny-Drums (1) General, replace the paragraph with the 
following: 
 
(1) General 
 

All existing skinny-drums that do not have Type III-High Intensity Microprismatic Sheeting as a 
minimum will have the same transition requirements as drums as stated above.  All new skinny-
drums purchased after July 20, 2010 shall have Type III–High Intensity Microprismatic Sheeting 
as the minimum.  Type IV and higher grade sheeting is acceptable for use on both new and used 
devices.  
 
Provide skinny-drums composed of a body, reflective bands, and ballasts that have been 
evaluated by NTPEP. 

 
Page 10-237, Subarticle 1089-5(B) Skinny Drums (3) Retroreflective Stripes, replace the paragraph 
with the following: 

 
(3) Retroreflective Bands 

 
Provide a minimum of 4 retroreflective bands- 2 orange and 2 white alternating horizontal 
circumferential bands for each skinny-drum.  The top band shall always be orange.  Use a 6” to 
8” wide band Type III–High Intensity Microprismatic Retroreflective Sheeting or better that 
meets the requirement of Section 1093 for each band.  Do not exceed 2” for any non-reflective 



 60

spaces between orange and white stripes.  Do not splice the retroreflective sheeting to create the 
6-inch band.  Apply the retroreflective sheeting directly to the skinny-drum surface.  Do not apply 
the retroreflective sheeting over a pre-existing layer of retroreflective sheeting.  Do not place 
bands over any protruding corrugations areas.  No damage to the reflective sheeting should result 
from stacking and unstacking the skinny-drums, or vehicle impact. 

 
TRAFFIC CONTROL AND WORK ZONE SAFETY:  
 

Traffic Control for road closures will be provided by NCDOT. It is the responsibility of the Contractor to 
inspect on-site barricades and repair as needed. Furthermore, the Contractor shall ensure that the work 
area is clearly barricaded at the end of each workday. The Contractor must notify the Engineer two weeks 
(14 calendar days) prior to beginning work at each site so that NCDOT can fabricate and install the proper 
detour signs and barricades. All other traffic control will be the responsibility and at the expense of the 
Contractor. 

 
The Contractor shall maintain traffic during construction and provide, install, and maintain all traffic All 
other traffic control devices in accordance with these project guidelines, the Project Special Provisions, 
North Carolina Department of Transportation Standard Specifications for Roads and Structures, and the 
current edition of the Manual of Uniform Traffic Control Devices (MUTCD). 
 
The Contractor shall utilize complete and proper traffic controls and traffic control devices during all 
operations.  All traffic control and traffic control devices required for any operation shall be functional 
and in place prior to the commencement of that operation.  Signs for temporary operations shall be 
removed during periods of inactivity.  The Contractor is required to leave the project in a manner that will 
be safe to the traveling public and which will not impede motorists. 
 
When personnel and equipment are working on the shoulder adjacent to an undivided facility and within 5 
feet of an open travel lane, close the nearest open travel lane using the Roadway Standard Drawings No. 
1101.02 unless the work area is protected by barrier or guardrail.  When personnel and equipment are 
working within a lane of travel of an undivided or divided facility, close the lane according to the traffic 
control plans, Roadway Standard Drawings or as directed by the Engineer.  Conduct the work so that all 
personnel and equipment remain within the closed travel lane.  Do not work simultaneously, on both sides 
of an open travel way, within the same location, on a two-lane, two-way road.  Do not perform work 
involving heavy equipment within 15 feet of the edge of travel way when work is being performed behind 
a lane closure on the opposite side of the travel way.  Perform work only when weather and visibility 
conditions allow safe operations as directed by the Engineer. 
 
Traffic movements through lane closures on roads with two way traffic shall be controlled by flaggers 
stationed at each end of the work zone.  In situations where sight distance is limited, the Contractor shall 
provide additional means of controlling traffic, including, but not limited to, two-way radios, pilot 
vehicles, or additional flaggers.  Flaggers shall be competent personnel, adequately trained in flagging 
procedures, and furnished with proper safety devices and equipment, including, but not limited to, safety 
vests and stop/slow paddles. 
 
All personnel when working in traffic areas or areas in close proximity to traffic shall wear an approved 
safety vest, or shirt or jacket which meets the color requirements of the Manual of Uniform Traffic 
Control Devices (MUTCD). 
 
The Contractor shall comply with all applicable Federal, State, and local laws, ordinances, and regulations 
governing safety, health, and sanitation, and shall provide all safeguards, safety devices, and protective 
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equipment, and shall take any other needed actions, on his own responsibility that are reasonably 
necessary to protect the life and health of employees on the job and the safety of the public, and to protect 
property in connection with the performance of the work covered by the contract. 
 
Failure to comply with any of the requirements for safety and traffic control of this contract shall result in 
suspension of work as provided in Subarticle 108-7(2) of the Standard Specifications. 
 
Measurement and Payment 
 
NCDOT will install all road closures. Any lane closures needed to complete a project will be installed by 
the Contractor at no additional cost to the Department.  No direct payment will be made for Traffic 
Control and Work Zone Signing items, as such work will be considered incidental to the various other bid 
items in the contract. 
 
WORK ZONE SIGNING:  
 
Description 
 
Install and maintain signing in accordance with Divisions 11 and 12 of the Standard Specifications, the 
Roadway Standard Drawings and the following provisions: 
 
Furnish, install, maintain, and remove advance warning work zone signs and any required lane closure 
signing. 
 
All work zone signs may be portable. 
 
Construction Methods 
 
(A) General 
 
Install all warning work zone signs before beginning work on a particular map.  If signs are installed three 
days prior to the beginning of work on a particular map, cover the signs until the work begins.  Install 
each work zone warning sign separately and not on the same post or stand with any other sign except 
where an advisory speed plate or directional arrow is used.  
 
(B) Advance Warning Work Zone Signs 
 
Install advance warning work zone signs (see attached Details and the Roadway Standard Drawings 
Nos. 1101.02 and 1110.01 and advance signing details) prior to beginning of work and remove upon final 
completion of the project.  If there is a period of construction inactivity longer than two weeks, remove or 
cover advance warning work zone signs.  Uncover advance warning work zone signs no more than 3 days 
before work resumes.  All other operations could be suspended upon failure to comply with the above 
requirements.  Such suspended operations would not be resumed until the above requirements are 
fulfilled. 
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in accordance with the 
Roadway Standard Drawings Nos. 1101.02, 1101.11 and 1110.02. 
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Measurement and Payment 
 
NCDOT will install all road closures. Any lane closures needed to complete a project will be installed by 
the Contractor at no additional cost to the Department.  No direct payment will be made for Traffic 
Control and Work Zone Signing items, as such work will be considered incidental to the various other bid 
items in the contract. 
 
WORK ZONE TRAFFIC CONTROL: 
(8-16-11) SP11 R20 

 
Revise the 2006 Standard Specifications as follows: 
 
Page 11-3, Article 1101-12 Traffic Control Supervision, in addition to the stated requirements, add the 
following: 
 
Provide the service of at least one qualified Work Zone Supervisor.  The Work Zone Supervisor shall 
have the overall responsibility for the proper implementation of the traffic management plan, as well as 
ensuring all employees working inside the NCDOT Right of Way have received the proper training 
appropriate to the job decisions each individual is required to make. 
 
The work zone supervisor is not required to be on site at all times but must be available to address 
concerns of the Engineer.  The name and contact information of the work zone supervisor shall be 
provided to the Engineer prior to or at the preconstruction conference. 
 
Qualification of Work Zone Supervisors shall be done by an NCDOT approved training agency or other 
approved training provider.  For a complete listing of these, see the Work Zone Traffic Control’s 
webpage, http://www.ncdot.gov/doh/preconstruct/wztc/. 
 
Page 11-13, Article 1150-3 Construction Methods, replace the article with the following: 
 
Provide the service of properly equipped and qualified flaggers (see Roadway Standard 
Drawings No. 1150.01) at locations and times for such period as necessary for the control and protection 
of vehicular and pedestrian traffic.  Anyone who controls traffic is required to be qualified.  Qualification 
consists of each flagger receiving proper training in the set-up and techniques of safely and competently 
performing a flagging operation.  Qualification of flaggers is to be done at an NCDOT approved training 
agency.  For a complete listing of these, see the Work Zone Traffic Control’s webpage, 
http://www.ncdot.gov/doh/preconstruct/wztc/. 
 
Prior to beginning work on the project, a Qualification Statement that all flaggers used on the project have 
been properly trained through an NCDOT approved training resource shall be provided to the Engineer. 
 
Flagging operations are not allowed for the convenience of the Contractor’s operations.  However, if 
safety issues exist (i.e. sight or stopping sight distance), the Engineer may approve the use of flagging 
operations.  Use flagging methods that comply with the guidelines in the MUTCD. 
 
UTILITY CONFLICTS:  
 
The Contractor shall adhere to all applicable regulations and follow accepted safety procedures when 
working in the vicinity of utilities in order to insure the safety of construction personnel and the public.  
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ENVIRONMENTALLY SENSITIVE AREAS: 
 
Description 
 
This project is located in an Environmentally Sensitive Area. This designation requires special procedures 
to be used for clearing and grubbing, temporary stream crossings, and grading operations within the 
Environmentally Sensitive Areas identified on the plans and as designated by the Engineer. This also 
requires special procedures to be used for seeding and mulching and staged seeding within the project. 
 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the stream 
or depression measured from top of streambank or center of depression. 
 
Construction Methods 
 
(A)  Clearing and Grubbing 
 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform clearing 
operations, but not grubbing operations until immediately prior to beginning grading operations as 
described in Article 200-1 of the Standard Specifications. Only clearing operations (not grubbing) 
shall be allowed in this buffer zone until immediately prior to beginning grading operations. 
Erosion control devices shall be installed immediately following the clearing operation. 

 
(B) Grading 
 

Once grading operations begin in identified Environmentally Sensitive Areas, work shall progress 
in a continuous manner until complete. All construction within these areas shall progress in a 
continuous manner such that each phase is complete and areas are permanently stabilized prior to 
beginning of next phase. Failure on the part of the Contractor to complete any phase of 
construction in a continuous manner in Environmentally Sensitive Areas will be just cause for the 
Engineer to direct the suspension of work in accordance with Article 108-7 of the Standard 
Specifications. 

 
(C)  Temporary Stream Crossings 
 

Any crossing of streams within the limits of this project shall be accomplished in accordance with 
the requirements of Subarticle 107-13(B) of the Standard Specifications. 

(D)  Seeding and Mulching 
 

Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 
Specifications and vegetative cover sufficient to restrain erosion shall be installed immediately 
following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction immediately 
following final grade establishment. No appreciable time shall lapse into the contract time without 
stabilization of slopes, ditches and other areas within the Environmentally Sensitive Areas. 

 
(E)  Stage Seeding 
 

The work covered by this section shall consist of the establishment of a vegetative cover on cut 
and fill slopes as grading progresses. Seeding and mulching shall be done in stages on cut and fill 
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slopes that are greater than 20 feet in height measured along the slope, or greater than 2 acres in 
area. Each stage shall not exceed the limits stated above. 
 

Additional payments will not be made for the requirements of this section, as the cost for this work shall 
be included in the contract unit prices for the work involved. 
 
SAFETY FENCE: 
 
Description 
 
Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary located within the 
construction corridor to mark the areas that have been approved to infringe within the buffer, wetland or 
water. The fence shall be installed prior to any land disturbing activities. 
 
Materials 
 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved by the 
Engineer. The fence material shall have an ultraviolet coating.   
 
Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or pencil tip at 
one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross section. Steel posts 
shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb./ft. of length. 
 
Construction Methods 
 
No additional clearing and grubbing is anticipated for the installation of this fence; however, if any 
clearing and grubbing is required, it will be the minimum required for the installation of the safety fence. 
Such clearing shall include satisfactory removal and disposal of all trees, brush, stumps and other 
objectionable material. 
 
The fence shall be erected to conform to the general contour of the ground. When determined necessary, 
minor grading along the fence line shall be performed to meet this requirement provided no obstructions 
to proper drainage are created. 
 
Posts shall be set and maintained in a vertical position and may be hand set or set with a post driver. If 
hand set, all backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if 
power driven. Posts damaged by power driving shall be removed and replaced prior to final acceptance. 
The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at the option of the 
Contractor, be cut at this angle either before or after the posts are erected. 
 
The fence fabric shall be attached to the wood posts with one 2" galvanized wire staple across each cable 
or to the steel posts with wire or other acceptable means. 
 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the duration of 
the project as determined by the Engineer. 
 
Measurement and Payment 
 
Safety Fence will be measured and paid for as the actual number of linear feet installed in place and 
accepted. Such payment will be full compensation including but not limited to clearing and grading, 
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furnishing and installing fence fabric with necessary posts and post bracing, staples, tie wires, tools, 
equipment and incidentals necessary to complete this work. 
 
Payment will be made under: 
 
Pay Item           Pay Unit 
Safety Fence           Linear Foot 
 
SPECIAL STILLING BASIN: 
 
Description 
 
This work consists of furnishing, placing, and removing special stilling basin(s) as directed.  The special 
stilling basin can be used to filter pumped water during construction of drilled piers, footing excavation, 
and/or culvert construction.  The special stilling basin can also be used for sediment storage at the outlet 
of temporary slope drain pipe(s). 
 
Materials 
 
Refer to Division 10 
 
Item Section 
Filter Fabric for Drainage, Type 2 1056 
Sediment Control Stone 1005 
 
The filter fabric and sediment control stone shall be clean and shall not contain debris. 
 
The special stilling basin shall be a water permeable fabric bag that traps sand, silt, and fines as sediment-
laden water is pumped into it, or as runoff flows into it through the temporary slope drain pipe(s). 
 
The special stilling basin shall be a bag constructed to a minimum size of 10’ x 15’ made from a 
nonwoven fabric.  It shall have a sewn-in 8" (maximum) spout for receiving pump discharge.  The bag 
seams shall be sewn with a double needle machine using a high strength thread.  The seams shall have a 
minimum wide width strength as follows: 
 

Test Method Minimum Specifications 
ASTM D-4884 60 lb/in 

 
The fabric used to construct the bag shall be stabilized to provide resistance to ultra-violet degradation 
and meet the following specifications for flow rates, strength, and permeability: 
 

Property Test Method Minimum Specifications 
Weight ASTM D-3776 8.0 oz/yd 
Grab tensile ASTM D-4632 200.0 lb 
Puncture ASTM D-4833 130.0 lb 
Flow rate ASTM D-4491 80.0 gal/min/sf 
Permittivity ASTM D-4491 1.2 1/sec 
UV Resistance ASTM D-4355 70.0% 
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Construction Methods 
 
The Contractor shall install the special stilling basin(s), filter fabric, and stone in accordance with 
Standard Drawing No. 1630.06 and at locations on the plans and as directed.  The special stilling basin(s) 
shall be placed on level ground. 
 
The special stilling basin(s) shall be constructed such that it is portable and can be used adjacent to each 
drilled pier, footing and/or culvert, as required by the project commitments.  If needed, temporary slope 
drain pipe(s) or pump discharge hoses will be attached to the special stilling basin(s) to divert runoff or 
pumped effluent directly into the special stilling basin(s).  The special stilling basin may be cut to allow 
slope drain pipe to be inserted if needed and tied off tightly.  The remaining sleeve or spout of the bag, if 
present, may be used to connect more than one special stilling basin in series as directed.  If not used in 
this manner, the sleeve shall be tied off tightly to allow the bag to contain the effluent and force it to filter 
through the sides of the special stilling basin.  The special stilling basin(s) shall be placed so the incoming 
runoff or pumped effluent flows into and through it without causing erosion to adjacent slopes or 
streambanks.  In areas of turbidity and water quality concern, the special stilling basin(s) shall be placed 
up grade and its runoff directed into a sediment control measure before being allowed to discharge into 
jurisdictional waters. 
 
The special stilling basin(s) shall be replaced and disposed of when it is ¾ full of sediment or when it is 
impractical for the bag to filter the sediment out at a reasonable flow rate.  Prior approval from the 
Engineer shall be received before removal and replacement. 
 
The Contractor shall be responsible for providing a sufficient quantity of bags to contain silt from 
pumped effluent during construction of drilled piers, footing excavation, and/or culvert construction.  A 
sufficient quantity of special stilling basins shall be provided to contain sediment from temporary slope 
drain runoff. 
 
Measurement and Payment 
 
Special Stilling Basin will be measured and paid as the actual number of bags used during temporary 
slope drain installation, drilled pier construction, footing excavation, and/or culvert construction as 
specified and accepted. 
 
Filter Fabric for Drainage will be measured and paid for in accordance with Article 876-4 of the 
Standard Specifications. 
 
Sediment Control Stone will be measured and paid for in accordance with Article 1610-4 of the Standard 
Specifications. 
 
Such price and payment will be full compensation for all work covered by this section, including but not 
limited to, furnishing all materials, placing and maintaining the special stilling basin(s), and removal and 
disposal of silt accumulations and bag. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Special Stilling Basin Each 
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WATTLE: 
 
Description 
 
Wattles are tubular products consisting of excelsior fibers encased in synthetic netting.  Wattles are used 
on slopes or channels to intercept runoff and act as a velocity break.  Wattles are to be placed at locations 
shown on the plans or as directed.  Installation shall follow the detail provided in the plans and as 
directed.  Work includes furnishing materials, installation of wattles, matting installation, and removing 
wattles. 
 
Materials 
 
Wattle shall meet the following specifications: 
 

100% Curled Wood(Excelsior) Fibers 
Minimum Diameter 12 in. 
Minimum Density 2.5 lb/ft3 +/- 10% 
Net Material Synthetic 
Net Openings 1 in. x 1 in. 
Net Configuration Totally Encased 
Minimum Weight 20 lb. +/- 10% per 10 ft. length  

 
Anchors:  Stakes shall be used as anchors. 
 

Wooden Stakes: 
 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 
section.  One end of the stake must be sharpened or beveled to facilitate driving down into the 
underlying soil. 

 
Matting shall meet the requirements of section 1060-8 of the Standard Specifications, or shall meet 
specifications provided elsewhere in this contract. 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in length 
with a throat of 1" in width. 
 
Construction Methods 
 
Wattles shall be secured to the soil by wire staples approximately every 1 linear foot and at the end of 
each section of wattle.  A minimum of 4 stakes shall be installed on the downstream side of the wattle 
with a maximum spacing of 2 linear feet along the wattle, and according to the detail.  Install a minimum 
of 2 stakes on the upstream side of the wattle according to the detail provided in the plans.  Stakes shall be 
driven into the ground a minimum of 10 in. with no more than 2 in. projecting from the top of the wattle.  
Drive stakes at an angle according to the detail provided in the plans. 
 
Only install wattle(s) to a height in ditch so flow will not wash around wattle and scour ditch slopes and 
according to the detail provided in the plans and as directed.  Overlap adjoining sections of wattles a 
minimum of 6 in. 
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Installation of matting shall be in accordance with the detail provided in the plans, and in accordance with 
section 1631-3(B) of the Standard Specifications, or in accordance with specifications provided elsewhere 
in this contract. 
 
The Contractor shall maintain the wattles until the project is accepted or until the wattles are removed, 
and shall remove and dispose of silt accumulations at the wattles when so directed in accordance with the 
requirements of Section 1630 of the Standard Specifications. 
 
Measurement and Payment 
 
Wattle will be measured and paid for by the actual number of linear feet of wattles which are installed and 
accepted.  Such price and payment will be full compensation for all work covered by this section, 
including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary to install 
the Wattle. 
 
Matting will be measured and paid for in accordance with section 1631-4 of the Standard Specifications, 
or in accordance with specifications provided elsewhere in this contract. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Wattle Linear Foot 
 
SEEDING AND MULCHING:  (East Crimp) 
(8-19-08) S-2 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall be as 
stated below.  During periods of overlapping dates, the kind of seed to be used shall be determined.  All 
rates are in pounds per acre. 
 

All Roadway Areas 
 

March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000#  Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75#  Tall Fescue 75#  Tall Fescue 
25#  Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000#  Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon Engineer’s 
request. 
 

 



 69

Approved Tall Fescue Cultivars 
 

2nd Millennium Duster Magellan Rendition 
Avenger Endeavor Masterpiece Scorpion 
Barlexas Escalade Matador Shelby 
Barlexas II Falcon II, III, IV & V Matador GT Signia 
Barrera Fidelity Millennium Silverstar 
Barrington Finesse II Montauk Southern Choice II 
Biltmore Firebird Mustang 3 Stetson 
Bingo Focus Olympic Gold Tarheel 
Bravo Grande II Padre Titan Ltd 
Cayenne Greenkeeper Paraiso Titanium 
Chapel Hill Greystone Picasso Tomahawk 
Chesapeake Inferno Piedmont Tacer 
Constitution Justice Pure Gold Trooper 
Chipper Jaguar 3 Prospect Turbo 
Coronado Kalahari Quest Ultimate 
Coyote Kentucky 31 Rebel Exeda Watchdog 
Davinci Kitty Hawk Rebel Sentry Wolfpack 
Dynasty Kitty Hawk 2000 Regiment II  
Dominion Lexington Rembrandt  

 
On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and add 
20# of Sericea Lespedeza from January 1 - December 31. 
 
Fertilizer shall be 10-20-20 analysis.  A different analysis of fertilizer may be used provided the 1-2-2 
ratio is maintained and the rate of application adjusted to provide the same amount of plant food as a 10-
20-20 analysis and as directed. 
 
All areas seeded and mulched shall be tacked with asphalt.  Crimping of straw in lieu of asphalt tack shall 
not be allowed on this project. 
 
CRIMPING STRAW MULCH: 
 
Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction.  In areas within six feet of the edge of pavement, straw is to 
be applied and then crimped. After the crimping operation is complete, an additional application of straw 
shall be applied and immediately tacked with a sufficient amount of undiluted emulsified asphalt. 
 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 
 
Crimping equipment including power source shall be subject to the approval of the Engineer providing 
that maximum spacing of crimper blades shall not exceed 8". 
 
IMPERVIOUS DIKE: 
 
Description 
 
This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the 
purpose of diverting normal stream flow around the construction site.  The Contractor shall construct an 
impervious dike in such a manner approved by the Engineer.  The impervious dike shall not permit 
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seepage of water into the construction site or contribute to siltation of the stream.  The impervious dike 
shall be constructed of an acceptable material in the locations noted on the plans or as directed. 
 
Materials 
 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement of an 
acceptable size stone lined with polypropylene or other impervious fabric. 
 
Earth material shall not be used to construct an impervious dike when it is in direct contact with the 
stream unless vegetation can be established before contact with the stream takes place. 
 
Measurement and Payment 
 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious dike(s) 
constructed, measured in place from end to end of each separate installation that has been completed and 
accepted.  Such price and payment will be full compensation for all work including but not limited to 
furnishing materials, construction, maintenance, and removal of the impervious dike. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Impervious Dike Linear Foot 
 
RESPONSE FOR EROSION CONTROL: 
 
Description 
 
Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and supplies 
to the project necessary for the pursuit of any or all of the following work as shown herein, by an 
approved subcontractor. 
 

Section Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

SP Special Sediment Control Fence LF/TON 

1615 Temporary Mulching ACR 

1620 Seed – Temporary Seeding LB 

1620 Fertilizer – Temporary Seeding TN 

1631 Matting for Erosion Control SY 

SP Coir Fiber Mat SY 

SP Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY 

1660 Seeding and Mulching ACR 

1661 Seed – Repair Seeding LB 

1661 Fertilizer – Repair Seeding TON 
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1662 Seed – Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
 
Construction Methods 
 
Provide an approved subcontractor who performs an erosion control action as described in Form 1675.  
Each erosion control action may include one or more of the above work items. 
 
Measurement and Payment 
 
Response for Erosion Control will be measured and paid for by counting the actual number of times the 
subcontractor moves onto the project, including borrow and waste sites, and satisfactorily completes an 
erosion control action described in Form 1675.  The provisions of Article 104-5 of the Standard 
Specifications will not apply to this item of work. 
 
Payment will be made under: 
 
Pay Item Pay Unit 

Response for Erosion Control Each 
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PROJECT SPECIAL PROVISION 
(10-18-95) Z-1 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the Department 
of Transportation by the authority granting the permit. 
 
PERMIT  AUTHORITY GRANTING THE PERMIT  
Dredge and Fill and/or  
Work in Navigable Waters (404) 

U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DENR 
State of North Carolina 

Stormwater Division of Environmental and Natural Resources, DENR, 
State of North Carolina 

Buffer Certification Division of Environmental Management, DENR 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this project.  
Those conditions marked by *  are the responsibility of the department and the Contractor has no 
responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-14 of the Standard Specifications 
and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or fill in 
waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically identified in the 
permit (individual, general, or nationwide) authorizing the project it shall be the Contractor's 
responsibility to coordinate with the Engineer to determine what, if any, additional permit action is 
required.  The Contractor shall also be responsible for initiating the request for the authorization of such 
construction method by the permitting agency.  The request shall be submitted through the Engineer.  The 
Contractor shall not utilize the construction method until it is approved by the permitting agency.  The 
request normally takes approximately 60 days to process; however, no extensions of time or additional 
compensation will be granted for delays resulting from the Contractor's request for approval of 
construction methods not specifically identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the waters or wetlands provided that activities outside those 
areas is done in such a manner as to not affect the waters or wetlands. 
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STANDARD SPECIAL PROVISION 
AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 

 
(5-20-08) Z-2 

 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract 
as follows:  
 

(h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount 
of allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of 
the Department of Transportation provided funds are available.  The State reserves the right to terminate 
or suspend any transportation project contract, and any transportation project contract shall be so 
terminated or suspended if funds will not be available for payment of the work to be performed during 
that fiscal year pursuant to the contract.  In the event of termination of any contract, the contractor shall 
be given a written notice of termination at least 60 days before completion of scheduled work for which 
funds are available.  In the event of termination, the contractor shall be paid for the work already 
performed in accordance with the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Article 108-13(E), of the North Carolina Department of Transportation Standard Specifications for 
Roads and Structures, dated July 1, 2006. 
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STANDARD SPECIAL PROVISION 
NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 

(5-17-11) Z-3 

 
Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 
Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 
independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  Seed 
not meeting the specifications shall be rejected by the Department of Transportation and shall not be 
delivered to North Carolina Department of Transportation warehouses.  If seed has been delivered it shall 
be available for pickup and replacement at the supplier’s expense. 
 
Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall be rejected by 
the North Carolina Department of Transportation. 
 
Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, Witchweed, 
Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, Sandbur, Wild Onion, and 
Wild Garlic.  Seed shall not be labeled with the above weed species on the seed analysis label.  
Tolerances as applied by the Association of Official Seed Analysts will NOT be allowed for the above 
noxious weeds except for Wild Onion and Wild Garlic. 
 
Tolerances established by the Association of Official Seed Analysts will generally be recognized.  
However, for the purpose of figuring pure live seed, the found pure seed and found germination 
percentages as reported by the North Carolina Department of Agriculture and Consumer Services, Seed 
Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be recognized for 
minimum pure live seed as listed on the following pages. 
 
The specifications for restricted noxious weed seed refers to the number per pound as follows: 
 
Restricted Noxious Limitations per Restricted Noxious Limitations per 
Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged Robin) 27 seeds 
Cocklebur 4 seeds Texas Panicum  27 seeds 
Spurred Anoda 4 seeds Bracted Plantain 54 seeds 
Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 
Morning-glory 8 seeds Broadleaf Dock 54 seeds 
Corn Cockle 10 seeds Curly Dock 54 seeds 
Wild Radish 12 seeds Dodder 54 seeds 
Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 
Yellow Nutsedge 27 seeds Horsenettle 54 seeds 
Canada Thistle 27 seeds Quackgrass 54 seeds 
Field Bindweed 27 seeds Wild Mustard 54 seeds 
Hedge Bindweed 27 seeds   
 
Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 
Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a maximum of 
2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall not contain more 
than 2% other crop seed nor more than 1% total weed seed.  The germination rate as tested by the North 
Carolina Department of Agriculture shall not fall below 70%, which includes both dormant and hard seed.  
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Seed shall be labeled with not more than 7%, 5% or 2% inert matter (according to above specifications), 
2% other crop seed and 1% total weed seed. 
 
Exceptions may be made for minimum pure live seed allowances when cases of seed variety shortages are 
verified.  Pure live seed percentages will be applied in a verified shortage situation.  Those purchase 
orders of deficient seed lots will be credited with the percentage that the seed is deficient. 
 
FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 
Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not be 
approved. 
 
 Sericea Lespedeza 
 Oats (seeds) 
 
Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; maximum 
144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not be approved. 
 
 Tall Fescue (all approved varieties)  Bermudagrass 
 Kobe Lespedeza    Browntop Millet 
 Korean Lespedeza    German Millet – Strain R 
 Weeping Lovegrass    Clover – Red/White/Crimson 
 Carpetgrass 
 
Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not be 
approved. 
 
 Common or Sweet Sundangrass 
 
Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not be 
approved. 
 
 Rye (grain; all varieties) 
 Kentucky Bluegrass (all approved varieties) 
 Hard Fescue (all approved varieties) 
 Shrub (bicolor) Lespedeza 
 
Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be approved. 
 
 Centipedegrass    Japanese Millet 
 Crownvetch    Reed Canary Grass 
 Pensacola Bahiagrass   Zoysia 
 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 
maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 
 Barnyard Grass 
 Big Bluestem 
 Little Bluestem 
 Bristly Locust 
 Birdsfoot Trefoil 
 Indiangrass 
 Orchardgrass 
 Switchgrass 
 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION  
 

ERRATA 
(7-21-09) Z-4 

 
Revise the Standard Specifications for Roads and Structures July 2006 on all projects as follows: 

Division 1 

Page 1-1, replace AREA - American Railway Engineering Association with American Railway 
Engineering and Maintenance of Way Association. 

Page 1-7, remove –L- in middle of page after INVITATION TO BID and before LABORATORY. 

Page 1-25, 102-16(R), move 2nd paragraph to left margin.  It is not a part of this subarticle, but part of the 
entire article. 

Division 2 

Page 2-9, Subarticle 225-1(C), 1st paragraph, 2nd line, last word, add a “d” to make the word grade 
become graded. 
Page 2-15, Subarticle 226-3, 5th paragraph, first line, replace the word in with the word is. 
Page 2-23, Subarticle 235-4(B)(9), at the end of the sentence, replace finished greater with finished grade. 
Page 2-28, Article 260-3, First paragraph, second line, remove the word foot. 

Division 3 

Page 3-13, Article 340-4, Second paragraph, change Flowable Backfill to Flowable Fill 

Division 4 

Page 4-29, Article 420-13(A) Description, change reference from Section 1082 to Article 1081-6. 

Page 4-40 Subarticle 420-17(F) first line, change Subarticle 420-17(B) to (B) herein. 

Page 4-70, Article 442-13(B) Second sentence, change SSPC Guide 6I to SSPC Guide 6. 

Pages 4-72, 4-74, 4-76, at the top of the page, substitute the heading Section 452 with Section 450. 

Page 4-79, at the top of the page, substitute the heading Section 450 with Section 452 

Page 4-80, change 452-7 to 452-6 at the top of the page. 

Page 4-80, change Pay Item  ___Steel Pile Retaining Walls, to Sheet Pile Retaining Walls. 

Page 4-88, 462-4, Title, Replace last word Measurement with the word PAYMENT 

Division 5 

Page 5-8, Article 501-15 Measurement and Payment, delete the 4th paragraph that begins The quantity of 
lime, measured as provided … 

Page 5-14, Article 520-11 Measurement and Payment, first paragraph, second line, delete will be. 
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Division 6 

Page 6-3, Article 600-9, 2nd Paragraph on this page, replace 818-5 with 818-4. 

Pages 6-30 and 31, Subarticle 610-3(A)(13) Move 2 paragraphs from the margin to the right under the 
number (13). 

Page 6-43, Article 610-8, 4th paragraph, remove the first the 

Page 6-44, 2nd full paragraph, 1st sentence, delete the first and and add transverse just before cross-slope 
control. 

Page 6-51, at the top of the page, add 610-14 on the same line, and just before the heading 
MAINTENANCE. 

Page 6-53, Article 620-4 sixth paragraph, second line; the word that should be which. 

Page 6-66, title, Replace EXISTNG with EXISTING  

Page 6-66, Article 657-1, Description, first sentence, replace PS/AR (hot-poured rubber asphalt with hot 
applied joint sealer. 

Page 6-66, Article 657-2, replace PS/AR (Hot-Poured Rubber Asphalt with the following: 

Item Section  
Hot Applied Joint Sealer 1028-2 

Page 6-67, at the top of the page, substitute the heading Section 654 with Section 657. 

Page 6-67, Article 657-3 Construction Methods, 2nd paragraph, replace PS/AR sealant with hot applied 
joint sealer. 

Page 6-71, 660-9(B)(1), Replace the first sentence of the first paragraph with the following: 
 
Using the quantities shown in Table 660-1, apply asphalt material to the existing surface followed 
by an application of No. 78 M or lightweight aggregate. 
 
Page 6-89; Add a period at the end of the last sentence at the bottom of the page. 

Page 6-90, Article 663-5, first paragraph, first sentence, change 50oF to 50oF; third paragraph, fourth 
sentence change 325oF to 325oF. 

Division 7 

Page 7-12, at the top of the page, substitute the heading Section 710 with Section 700. 

Page 7-15, Article 710-9, 4th paragraph, last line, change 710-11(B) to 710-10(B). 

Division 8 

Page 8-13, Article 808-3, 4th Paragraph, third line, replace Eexcavation with Excavation 

Page 8-35, Article 848-2, Item: Replace Cncrete with Concrete 
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Division 9 

Page 9-2, add 901-3 just before CONSTRUCTION METHODS 

Division 10 

Page 10-12, near bottom of page add (C) before Proportioning and Mixing of Modified Compositions, 
which should be bold type. 

Page 10-28, at the top of the page, substitute Section 1006 for 1005. 

Page 10-54, Subarticle 1018-2A), First line, substitute (B) for II, third line, substitute (B)(2) for II-b. 

Pages 10-56, 10-58, 10-60 at the top of the page, substitute Section 1018 with Section 1020. 

Page 10-84, Table 1042-1, Class 2, Maximum, change from 23r to 23. 

Page 10-84, Article 1042-2 Testing, last sentence, replace the word alterations with the word cycles. 

Page 10-100, Table 1056-1, replace on the line for Trapezoidal Tear Strength: 

 

Type 1 Type 2 Type 3 Type 4 
  Class A Class B Soil Stabilization 

45 lb 75 lb -- -- 75 lb 
 

Page 10-116, Subarticle 1070-10, first paragraph, second sentence, add or just before cold-forged sleeve. 

Pages 10-136 through 10-147, at the top of the page, substitute Section 1074 with Section 1072. 

Page 10-157, Article 1077-11, first paragraph, change the reference from Subarticle 420-18(B) to 
Subarticle 420-17(B). 

Page 10-200, Subarticle 1080-14(B), change reference to ASTM D3359 

Page 10-211, at the top of the page, substitute Section 1081 with Section 1082. 

Page 10-229, add 1088-6 BLANK on the line above 1088-7 TUBULAR MARKERS. 

Page 10-244, add 1089-10 BLANK and 1089-11 BLANK on the lines just above 1089-12 FLAGGER. 

Page 10-272, delete Article 1098-6 in its entirety.  Renumber Articles 1098-7 through 1098-17 as Articles 
1098-6 through 1098-16 consecutively.   

Division 12 

Page 12-21 Add 1266-2 just before the heading MATERIALS. 

Division  14 

Page 14-33, Article 1413-6, first paragraph, first sentence, first line, replace made with paid for. 
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Division 15 

� Page 15-2 add 1500-4 just before the heading WEEKEND, NIGHT AND HOLIDAY WORK. 

� Page 15-4, Subarticle 1505-3(A)(2), replace the 2nd line with the following:  Provide shielding or 
shoring as required under Section 150 or as required elsewhere in the contract. 

� Page 15-5, add 1505-6 on the same line and just before the heading MEASUREMENT AND 
PAYMENT.  (Remove the period after PAYMENT.) 

� Page 15-6, Article 1505-6(3), delete in Section 1175 and replace it with elsewhere in the contract. 

� Page 15-8, add 1510-4 on the same line and just before the heading MEASUREMENT AND 
PAYMENT. 

� Page 15-10, substitute BLANK  for CONSTRUCTION REQUIREMENTS on the same line and just 
before 1515-4. 

� Page 15-10, substitute CONSTRUCTION REQUIREMENTS  for General Requirements 

� Page 15-10, Article 1515-4, add (D) just before the bolded Fire Hydrants. 

� Page 15-13, Article 1520-3, 8th paragraph, add pipe after diameter. 

� Page 15-22, add 1540-3 on the same line and just before the heading CONSTRUCTION 
REQUIREMENTS. 

� Page 15-28, Replace 1550-6 METHOD OF MEASUREMENT with MEASUREMENT AND 
PAYMENT. 

Division 16 

� Page 16-12, Subarticle 1632-1(C) ¼ Inch hardware cloth, change the minimum width from 24 inches 
to 48 inches. 

END 



 81

STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 

(3-18-03) Z-04a 
 
Within quarantined area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to 
moving out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or 
limited permit for any regulated article moving from the quarantined area. 
 
Originating in a quarantined county 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture at 1-800-206-9333, 
919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific project sites located in the 
quarantined area or for any regulated article used on this project originating in a quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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STANDARD SPECIAL PROVISION 

 
MINIMUM WAGES 

(7-21-09) Z-5 

 
FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer shall 

pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY FIVE CENTS 
($7.25) per hour. 

 
STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to each 

of his employees, wages at a rate of not less than SEVEN DOLLARS AND TWENTY 
FIVE CENTS ($7.25) per hour. 

 
The minimum wage paid to all skilled labor employed on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all intermediate labor employed on this contract shall be 
SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
The minimum wage paid to all unskilled labor on this contract shall be SEVEN 
DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 
 
This determination of the intent of the application of this act to the contract on this 
project is the responsibility of the Contractor. 

 
The Contractor shall have no claim against the Department of Transportation for any changes in the 
minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully informed of 
all Federal and State Laws affecting his contract. 



  12/19/89 
 

*AWARD LIMITS ON MULTIPLE PROJECTS*  
 

It is the desire of the Proposer to be awarded contracts, the value of which will not exceed a total 
of $______________________________________________________, for those projects 
indicated below on which bids are being opened on the same date as shown in the Proposal 
Form.  Individual projects shall be indicated by placing the project number and county in the 
appropriate place below.  Projects not selected will not be subject to an award limit. 
 
____________________________                ____________________________   
             (Project Number)              (County)                     
 
____________________________                ____________________________   
             (Project Number)              (County) 
 
____________________________                ____________________________   
             (Project Number)              (County)                     
 
____________________________                ____________________________   
             (Project Number)              (County) 
 
 
*If a Proposer desires to limit the total amount of work awarded to him in this letting, he shall 
state such limit in the space provided above in the second line of this form. 
 
It is agreed that in the event that I am (we are) the successful bidder on indicated projects, the 
total value of which is more that the above stipulated award limits, the Board of Transportation 
will award me (us) projects from among those indicated which have a total value not exceeding 
the award limit and which will result in the best advantage to the Department of Transportation. 
 
 
 
      ____________________________________ 
       **Signature of Authorized Person 
 
**Only those persons authorized to sign bids under the provisions of Article 102-8, Item 7, shall 
be authorized to sign this form. 
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Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
CORPORATION 

 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 
 
 

Address as Prequalified 
 
 
Attest  By  

Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 
Select appropriate title  Select appropriate title 

   
   
   

Print or type Signer's name  Print or type Signer's name 

   

   

  CORPORATE SEAL  

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
PARTNERSHIP 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 

 
 

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
LIMITED LIABILITY COMPANY 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Firm 

 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 

   
   

Print or type Signer's name  Print or type Signer's Name 

 
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

SIGNATURE OF CONTRACTOR  
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), 
fill in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as Prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

EXECUTION OF BID 
NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AN D GIFT BAN CERTIFICATION 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 

 
  

 Signature of Contractor, Individually 

  
  
 Print or type Signer's Name 

  
  

Signature of Witness  

  
  

Print or type Signer’s name  
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 

 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

DEBARMENT CERTIFICATION 
 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 



Contract No.  DB00037 Rev. 4-19-11 
County  Pitt  
 

  

DEBARMENT CERTIFICATION 
 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 
 

 
Check here if an explanation is attached to this certification. 



 

North Carolina Department of Transportation 
BID FORM 

 

CONTRACT NUMBER: DB00037 
WBS ELEMENTS:   17BP.2.R.2, 17BP.2.R.3, 17BP.2.R.4, 17BP.2.R.5 
COUNTY: Pitt 
ROUTES: SR 1753, SR 1785, SR 1112 
DESCRIPTION: Bridge to Pipe Replacements at Various Locations 
 

BID OPENING: December 14, 2011 
 

LINE  
# 

ITEM 
NUMBER 

SECT DESCRIPTION QTY UNIT  UNIT 
PRICE 

AMOUNT 
BID 

1 0001020000-N SP MOBILIZATION  4 EA   
2 0043000000-N 226 GRADING  1 LS   
3 0234000000-E SP UNDERCUT EXCAVATION  20 CY   

4 0992000000-E SP ALUMINUM BOX CULVERT – 24’-7” X 
9’-9” WITH HEADWALLS 1 EA   

5 0992000000-E SP 
ALUMINUM STRUCTURAL PLATED 
PIPE ARCH 12’-3” X 7’-3”WITH 
HEADWALLS 

1 EA 
  

6 0992000000-E SP 
ALUMINUM STRUCTURAL PLATED 
PIPE ARCH  – 15’- 4” X 10’-0” WITH 
HEADWALLS 

2 EA 
  

7 1121000000-E 520 AGGREGATE BASE COURSE 880 TON   

8 1489000000-E 610 ASPHALT CONC BASE COURSE, TYPE 
B25.0B 310 TON   

9 1498000000-E 610 ASPHALT CONC INTERME DIATE 
COURSE, TYPE I19.0B 235 TON   

10 1519000000-E 610 ASPHALT CONC SURFACE COURSE, 
TYPE S9.5B 120 TON   

11 1575000000-E SP ASPHALT BINDER FOR PLANT MIX  35 TON   
12 3656000000-E 876 FILTER FABRIC FOR DR AINAGE  775 SY   
13 6000000000-E 1605 TEMPORARY SILT FENCE  1500 LF   

14 6009000000-E 1610 STONE FOR EROSION CONTROL, 
CLASS B 100 TON   

15 6029000000-E SP SAFETY FENCE 1600 LF   
16 6070000000-N SP SPECIAL STILLING BAS IN 4 EA   
17 6071010000-E SP WATTLE  400 LF   
18 6084000000-E 1660 SEEDING & MULCHING  1.0 ACR   
19 6111000000-E SP IMPERVIOUS DIKE  115 LF   
20 6117000000-N SP RESPONSE FOR EROSION CONTROL  12 EA   

21 8035000000-N 402 REMOVAL OF EXI STING STRUCTURE, 
BRIDGE NO. 45 IN PITT COUNTY 1 LS   

22 8035000000-N 402 REMOVAL OF EXISTING STRUCTURE, 
BRIDGE NO. 401 IN PITT COUNTY 1 LS   

23 8035000000-N 402 REMOVAL OF EXISTING SRUCTURE, 
BRIDGE NO. 412 IN PITT COUNTY 1 LS   

24 8035000000-N 402 REMOV AL OF EXISTING STRUC TURE, 
BRIDGE NO. 413 IN PITT COUNTY 1 LS   

  

TOTAL BID FOR PROJECT:_____________________ 
 

 



 

  

 
CONTRACTOR _______________________________________________________________________________ 

ADDRESS ___________________________________________________________________________________ 

                   ___________________________________________________________________________________ 

Federal Identification Number _____________________ Contractors License Number _______________________ 

Authorized Agent _________________________________ Title ________________________________________ 

Signature __________________________________________________________ Date ______________________ 

Witness _________________________________________ Title ________________________________________ 

Signature __________________________________________________________ Date ______________________ 
 
 
 
 

THIS SECTION TO BE COMPLETED BY NC DEPARTMENT OF TR ANSPORTATION 

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications for 
Roads and Structures 2006. 

Reviewed by NCDOT________________________________________ Date______________ 
 Contract Officer 

Accepted by NCDOT ________________________________________ Date______________ 
 Division Engineer 


